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MARIN COUNTY DEPARTMENT Of PUBLIC WORKS
SAN RAFAEL, CALIFORNIA

NOTICE TO CONTRACTORS

REQUEST FOR PROPOSALS

TO: ALL INTERESTED PHOTOVOLTAIC SYSTEM SUPPLY AND
INSTALLATION  FIRMS

FROM: Richard Carlsen, Marin County Public Works

RE: REQUEST FOR PROPOSAL (RFP)

Proposals Due November 22, 2002

MARIN COUNTY PHOTOVOLTAIC GENERATION PROJECT

The County of Marin is seeking proposals for a photovoltaic generation system
on the County General Services Facility located on the Civic Center campus.
The selected Firm will provide a system design, all materials, and all labor
required to build and commission the system.

Your firm is invited to submit a proposal.  A pre-proposal site walk is scheduled
for 10:00 a.m. on Friday, November 15.  The County will select a short list of
Firms for interview, and will select one or more to provide the desired services.

For more information, and to receive a complete copy of the RFP, please
contact:

Siamak Motahari
Marin County Public Works
3501 Civic Center Drive, RM # 404
San Rafael, CA  94903
(415) 499-7877
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1. Introduction:

The County of Marin strives to demonstrate leadership in environmental
responsibility.  In the pursuit of that goal, the County has enacted several resolutions
promoting and supporting energy efficiency and renewable energy generation.  In
2002, the Board of Supervisors of Marin passed and adopted Resolutions to:

� Participate in the Cities for Climate Protection Campaign, which consists
of:

♦ Taking a leadership role in promoting public awareness about the
causes and impacts of climate change.

♦ Undertaking the Programs five milestones to reduce greenhouse
gases and pollution emissions

� Support Assembly Bill 58 for Net Metering
� Support Senate Bill 530 for renewable generation.
� Implement an energy efficiency and renewable generation program.

The County is seeking a Firm to supply and install a photovoltaic (PV) generating
system at the County’s General Services Facility.  The selected Firm will
demonstrate superior engineering practices, be experienced in the design and
commissioning of similar PV projects, and will demonstrate an implementation
approach that can effectively meet the County objectives stated in section 3 of this
RFP.

2. General Site Conditions:

The center of government for Marin County is an 88-acre site situated in north San
Rafael known as the Civic Center Campus. The Campus is anchored by the Frank
Lloyd Wright-designed Civic Center, which houses the County's administrative,
financial and community services departments, the County's Human Resources
Department as well as the Marin County Library branch and the Hall of Justice. The
Marin County Civic Center is a national and state designated historic landmark.

The County General Services (GS) Facility is a 15,000 square foot, single story
building that is located adjacent to highway 101 within the Civic Center Complex.  A
floor plan of the facility is included as Attachment 1.  The facility was built in 1984
and is used to service the County’s vehicles.

The facility’s roof is flat, and in the process of being replaced with a 50 mil, single ply
roofing system manufactured by Dura-Last Roofing, Inc. The roofing system
installation subcontractor is Western Roofing Services. The roof structure consists of
glue-laminated beams oriented in an east-west direction and spaced at
approximately twenty feet, with 2X12 joists oriented in a north-south direction and
spaced at 24 inches.

The GS facility receives electricity from PG&E and is individually metered on an A10
tariff.  In the previous twelve months the facility consumed 150,000 kWh of
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electricity.  The facility’s power demand over the previous twelve months has been
fairly consistent, with a maximum demand of 58 kW in the month of July, and a
minimum demand of 46 kW in December.  The value of the energy used was
approximately $24,000, based on the current tariff and including the California Public
Utilities Commission (CPUC) mandated surcharges.  The facility is not scheduled for
any major mechanical renovations, so the energy use and power demand should
remain consistent for the foreseeable future.

Pictures of the facility roof are included as Attachment 2.

Twelve months of utility data is included as Attachment 3.

3. Scope of Work:

The County is seeking a Firm to design and install a PV system that addresses the
following objectives:

� Maximize the power and energy output, without exceeding the facility’s
requirements.

� Ensure that roof penetrations don’t void roof warrantees or result in any
leakage for the life of the roof.

� Allow the County to obtain state and utility loans and rebates.
� Create the greatest value as compared to the original investment.
� Display real time energy and power output information in a public area of

the Civic Center, overlooking the PV installation

The County’s current thinking is outlined below, however it is recognized that the
implementation of this scope of work may need to be modified as the project is
implemented.

Detailed System Design:  The selected Firm will be responsible for creating a
design that meets the County’s objectives.  The design will address the panel
mounting configuration, panel type and manufacturer, total system size and
weight, power output, energy output, value of energy generated, location of
electrical equipment, power and energy monitoring equipment, concrete pads,
structures for protecting electronic equipment, etc.  The design will include all
materials and equipment required to result in the installation of an operating PV
system.  The design will be completed using AutoCad drafting software, or
equivalent compatible software, and shall be suitable for submittal to and
approval by the County permitting department.  The design shall address all
code, utility interconnect, utility shut-off, and fire safety issues.  Drawings shall
include the dimensions and layout of all equipment.

Real Time Display:  A kiosk will be constructed in the lobby of the Civic Center,
over looking the General Services Building, which will display the benefits of the
PV installation and will help to promote solar electric energy to the community.
The Real Time display will include, at a minimum: 15 inch LCD display;
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instantaneous kW and kWh; daily kWh generation; kW and kWh output on a
monthly basis; actual year-to-date kWh, actual YTD solar insolation.

Roof Warranty:  If your proposed system requires roof penetrations, you will be
required to utilize a roofing subcontractor that is approved, authorized, or
licensed by the roof system manufacturer in the installation and repair of the
roofing system.  Roof penetrations must be pre-approved by the manufacturer.
Preferred penetration details are included as Attachment A-4.  If another
penetration design is used, please contact Kevin Kelley or Matt Lenahan, at
Dura-Last Roofing, Inc., (800) 356-6646.  The warranty will include the roof
membrane, roof insulation, fasteners, cover boards, substrate board, and other
components of the membrane roofing system.  The original roofing contractor,
Western Roofing Service, is the required subcontractor for patching all roof
penetrations.  For information regarding roof patching, please call Matt Malin,
Western Roofing Service, (800) 822-6648.  Prior to final acceptance of the Work,
a salaried representative of the manufacturer (not the roofing subcontractor)
must inspect the roof patches provide a written “Acceptance of Work” that
maintains the existing roof system warranty.

System Installation:  The Firm shall be licensed in the State of California to
design and install this type of construction project (contractors License A, B, C10,
or C46).  The installation shall be “turn-key,” requiring a minimum of County
supervision and project management, include all materials and labor, and result
in a fully commissioned PV system.  The selected firm will provide the County
with an installation schedule that details the permitting process, delivery of
materials, construction, and inspections.

System Commissioning: The selected firm shall be responsible for
commissioning the system once construction has been completed.
Commissioning will include preparing the system for operation; cleaning all of the
PV panels with water and a squeegee; measuring the system output; testing
each panel to ensure panel function; scheduling and passing final inspections
with the County permitting and fire departments; scheduling and passing final
inspections required by rebate and loan programs; and any other activities
required to result in a fully functional system.

It is the County’s goal to have the installation completed in the first quarter of 2003,
prior to the utility’s peak season.

4. Evaluation Criteria:

Marin County will use the following evaluation criteria to select several Firms for
interview.

� Clarity of Submittal and Responsiveness to RFP
� Proposed system description and how the proposed system will meet the

County’s objectives.
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� Project Team - Qualifications, education and relevant experience of the key team
members as a team and as individuals, including sub-contractors.

� Project Management - Project planning, coordination, cost control methods,
production facilities, capabilities and techniques and ability to complete the
project within the schedule provided by the Contractor.

� Experience - The team members should have significant experience in design
and installation of similar PV systems.

� Design Ability - Visual and narrative evidence of team's ability with respect to PV
systems and cost control.

� Value of the generated power and energy as compared to the final installed cost.
� Quality control/assurance procedures.
� Any other criteria deemed by County to be relevant to the selection.

5. Response Format and Detail:

The County is seeking responses to this RFP that are detailed, descriptive, and
concise.  Firms are asked to follow the outline below.  Deviations may result in your
response being considered “non-responsive,” at the sole discretion of the County.
Responses should be tailored to this RFP.  Brevity and clarity are important
considerations in the development of your response.  Please do not include
extraneous information.  Responses should be organized and easy to read (the
County would prefer 12 pt type).

1. Business Description:  Describe your business.  The description should
include information on the company history, office location(s), company size,
organizational structure/chart, skill sets, vision, and mission.

2. Team Members:  Describe subcontractors that will be part of your team.  The
description of team members should be similar to what is outlined in #1,
Business Description.  If your Firm does not intend to use any subcontractors
or sub-consultants, please state so.

3. Key Personnel:  Provide descriptions/bios of the key project personnel.  Each
description should be no more than _ page.  It is important that the
descriptions explain the role for which each person will be responsible.  The
County is interested in positions such as the Project Manager and Engineers
that will be dedicating the majority of time to the project.

4. Resumes:  Provide detailed resumes on the key project personnel and
supporting personnel for the entire team.

5. Project Summaries:  Provide summaries of at least three similar projects that
your company has completed in the past five years.  These summaries
should be recent.  Each individual project summary should not exceed one
page, and should include information such as the installation subcontractor,
the actual budget compared to the engineer’s estimate, resulting energy and
power generation, etc.  Please include the name of the customer, the main
contact, and a contact phone number.  These contacts may be used as
references.
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6. Proposed System:  Describe your proposed system in detail, addressing how
it will meet the County’s goals and objectives.  Provide the preliminary system
design.  Be sure to include, at a minimum, loading characteristics (lbs per
square foot, or lbs per support leg, etc.), a single line diagram of the system,
the panel layout, panel mounting details, and physical layout of electrical
equipment such as transformers, inverters, etc., with dimensions.

7. Roof Penetrations: If your proposed system requires roof penetrations provide
a detailed drawing of the roof penetration that has been pre-approved by the
roof system manufacturer.  Also provide description of the process that will be
used to maintain the existing Roof System warranty, including the name of
the roofing subcontractor, and detail the process of roof patches and
manufacturer inspections. The original roofing contractor, Western Roofing
Service, is the required subcontractor for patching all roof penetrations.  For
information regarding roof patching, please call Matt Malin, Western Roofing
Service, (800) 822-6648.

8. Electricity and Power Analysis:  Evaluate the peak kW generating capacity
and the annual energy generation of the proposed system based on San
Rafael solar radiation data.  Also evaluate the annual value of the electricity
generated based on the current utility rate and CPUC surcharges.

9. Cost:  Provide a cost proposal, with a firm Not-to-Exceed price that details the
cost of the system design, PV panels, electrical equipment, mounting
equipment, installation labor, output monitoring equipment, etc., sufficiently to
meet the budget submittal requirements of the rebate and loan programs.  It
is the County’s intent to use the Self Generation Program rebate as a partial
payment for the project.  Your Firm should address your willingness to accept
the rebate directly.

10. Schedule:  Develop and include in your response an anticipated
implementation schedule including milestones such as final design,
permitting, material delivery, inspections, etc.

11. Other Information:  Provide any other information that you feel will help the
County make it’s selection.

12. Contractors License:  Please provide a copy of your contractor’s license, and
a copy of the roofing contractor’s license, if required.

13. Agreement:  Provide a statement that you have reviewed the standard County
of Marin General Conditions and are able to meet the insurance requirements
and execute the agreement as it is written, with the exception of references to
low bidder, bid bonds, proposal guarantee, and the Proposal Form (Please
note that all other Bonds are still required).  An Addendum to the General
Conditions is included in Section IV of this Package.  It is the binding version
of exclusions to the General Conditions.  Exclusions listed here are for
reference only.  The selected Firm will adhere to the provisions, terms, and
conditions of the Agreement.  Objections to any provisions must be identified
in writing in the Proposal.  NO RESPONSE WILL SIGNIFY THAT THE
AGREEMENT IS ACCEPTABLE AS WRITTEN.
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14. Attachments:  Provide any attachments that you feel will help demonstrate the
capabilities of your firm to help the County achieve its goals and objectives
through the implementation of the Scope of Work.  These attachments may
include, but are not limited to: a sample study; cost benefit or life cycle cost
analysis; safety plans; project planning protocol; QC procedures; examples of
peer review; scheduling protocol; sample drawings, etc.  Please be sure to
label all attachments clearly.

PLEASE NOTE: Firms that are selected for the short list will be required to submit
examples of their work for further consideration in making the final selection, which
may include on-site tours of recently completed projects.

6. Minimum Qualifications:

In order to qualify for the interview, the Firm must demonstrate the following
minimum requirements.

� Have sufficient staff and resources to meet the requirements of the contract
including redundancy of qualified personnel such that key persons can be readily
replaced (with the County’s pre-approval) in the event of illness, employee
changes, or other reasons.

� Have technical competence and capabilities in computer aided design and
drafting systems that are compatible with AutoCAD release 14.  Drawings for this
project will use the County’s established conventions and layering guidelines.

� Demonstrate financial stability.
� If resources outside your firm are to be used, select only qualified sub-

consultants who have extensive experience with the type of work that they will
perform in this project.

� The selected Firm’s Team must be insured with a minimum of $1,000,000.00
General Liability and a minimum of $1,000,000.00 professional liability insurance.

� Licensing.

7. General Information:

One original and SIX copies of your Proposal should be forwarded to the following
address no later than 12:00 noon, on November 22, 2002.   Questions regarding
your response to this request should be directed to Siamak Motahari at (415) 499-
7877.

Please address your Proposals to:

Siamak Motahari
(415) 499-7877
Marin County Public Works
3501 Civic Center Drive, RM # 404
San Rafael, CA  94903
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Proposals shall remain confidential until the contract(s), if any, resulting from this
RFP are awarded.  Thereafter, all information submitted in response to this request
shall be deemed public record.  In the event that a respondent desires to claim
portions of its Proposal as exempt from disclosure, it is incumbent on the respondent
to clearly identify those portions with the word "confidential" printed on the page.
The County will consider a respondent's request for exemption from disclosure.
However, the County will make its decision based upon applicable laws.  An
assertion by the respondent that the entire Proposal is exempt from disclosure will
not be honored.

The respondent is solely responsible for the costs incurred in preparing its response.
The County of Marin will provide no compensation for such costs.

The County of Marin reserves the right to reject any or all responses for any reason,
to withhold consideration of incomplete responses, to waive informalities or minor
irregularities, or request additional information of the responders at its discretion,
and reserves the right to terminate the solicitation and/or evaluation process at any
time.

Acceptance of a Proposal or other material during the selection process does not
constitute a contract and does not obligate the County of Marin to award funds.  Funding
is subject to final contract approval by the Marin County Board of Supervisors.  The
County also reserves the right to reject any or all responses without penalty and to act in
the best interest of the County as may be required.
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Schedule:

The following schedule is tentative and non-binding.

RFP Released November 5, 2002

Site Walk November 15, 2002

Proposals Due November 22, 2002

Evaluation of Responses December 9, 2002

Notification of Shortlisted Firms December 10, 2002

Oral Interviews December 18, 2002

Final Evaluation January 6, 2002

Initiate Contract Negotiations with top ranked Firm January 9, 2002

Signed Contract for Board Approval January 28, 2002

Board Approval January 28, 2002

Notice to Proceed February 4, 2002
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AMENDMENT TO
INSTRUCTIONS TO BIDDERS

1. Exclusions from Instructions to Bidders

a. Section 12: Bid Preparation – in its entirety

b. Section 13: Bid Security – in its entirety

c. Section 16: Bid Opening

 i. Subset C:

 ii. Subset D:

 iii. Subset E:

d. Section 17: Award of Contract – All references to lowest bidder
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INSTRUCTIONS TO BIDDERS

1. DETAILED REQUIREMENTS

Unless otherwise noted, bidders shall refer to Division 2 of the General Conditions
for a more detailed review of the main requirements hereof.

2. DEFINITIONS

Reference is made to Division 1 of the General Conditions for a list of definitions
applicable to the contract.

3. COMPETENCY OF BIDDERS

All bidders and their subcontractors shall be licensed at the time of the bid date by the
Contractors State License Board of the State of California to perform the work herein
described, if such work lawfully requires such licensing.

4. ACQUISITION OF BID DOCUMENTS

Reference is made to the Notice to Contractors for instructions on how to acquire bid
documents for this project.

5. EXAMINATION OF BID DOCUMENTS AND SITE INSPECTION

A. Before preparing his Proposal the bidder shall carefully examine the drawings,
read the specifications and other bid documents, and visit the site of the work to
fully familiarize himself/herself with all existing conditions.  He/she shall be
prepared to accomplish the work within the existing limitations and shall
include in his Bid a sum to cover the cost of all items included in the project.

B. Failure or neglect to follow this procedure shall not relieve the bidder of his/her
responsibilities nor entitle him/her to additional compensation for work
overlooked and not included in his/her bid.

C. Unless noted otherwise in the specifications, the bidder shall make at least two
(2) days advance arrangements for the Site inspection with the project designer
to assure access.

6. ERRORS IN BID DOCUMENTS

Should a bidder find discrepancies in or omissions from the drawings or
specifications, or should he be in doubt as to their meaning, he shall at once notify the
Department of Public Works and, should it be found necessary, a written Addendum
will be sent to all bidders.  The Department of Public Works will not be responsible
for any oral instructions.
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7. CHANGES TO BID DOCUMENTS

Every interpretation of, change to, addition to or correction of the drawings,
specifications or other bid documents will be in the form of an Addendum which,
when issued, will be on file at the Department of Public Works at least (2) Working
Days prior to the bid opening.  In addition, all Addenda will be mailed to each party
holding bid documents, although it shall be the bidder's responsibility to make inquiry
as to the Addenda issued.  All such Addenda shall become part of the contract
documents and all bidders shall be bound by such Addenda whether or not received
by them.

8. PREBID CONFERENCE

A conference may be held within the week prior to the bid opening in order to clarify
the conditions and requirements of the project.  If so, all prospective bidders will be
verbally notified of the exact time and location of this conference at least two (2)
Working Days in advance, with following written confirmation.

9. PRODUCT SUBSTITUTIONS

A. Written request for approval of any product substitution shall be submitted to
the Department of Public Works by the bidder at least five (5) Working Days
before the date of the bid opening.  The request shall contain all information
necessary for a proper comparison and evaluation, including a description of
any change to the work necessitated by acceptance of such substitution.

B. Acceptance of a substitution by the County will be confirmed through the
issuance of an Addendum.  Bidders shall not rely upon approval made in any
other manner.

10. SUBCONTRACTORS

A. Each portion of the work shall be performed by an organization knowledgeable
and experienced in that particular field.  No such portion shall be reserved by
the bidder to perform himself/herself unless he/she is fully equipped and
sufficiently skilled to handle it properly.  Each bid shall include a complete list
of the categories of the work and the subcontractor proposed for each.

B. No part of the contract or of the subcontracts shall be assigned, transferred to or
sublet without the written consent of the County.

C. If the bidder fails to specify a subcontractor for any portion of the work, he shall
be deemed to have agreed to perform such portion himself/herself.  He/she shall
not be permitted to subcontract that part of the work except in cases of public
emergency or necessity, and then only after the finding of the awarding
authority has been publicly recorded.
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11. AFFIRMATIVE ACTION

Each bidder is encouraged to utilize good faith efforts to seek and consider minority
and women's business enterprises in the award of his subcontracts to the fullest extent
consistent with the efficient performance of the work, and shall enter the results of
such efforts in his Proposal.

12. BID PREPARATION

A. To receive consideration, bids must be made in accordance with the following
instructions:

1. The bids shall be submitted in single copy on the form provided herein,
or a duplicate thereof.  No other bid form will be considered.  Additional
forms may be obtained from the office of the Department of Public
Works.

2. The bids shall not contain any recapitulations of the work to be done,
and alternative Proposals will not be considered unless called for.  No
telegraphic or telephone Proposals or modifications to Proposals will be
considered.

3. The bidders shall calculate payment for all sales, unemployment, old age
pension and other taxes imposed by local, city, state or federal law, and
shall include such expenses in the total amount bid.

4. All prices and notations shall be typed, or written legibly in ink.
Numbers shall be entered in both writing and figures, rounded to the
nearest dollar.  In a case of discrepancy between words and figures,
words shall prevail, although the Director of Public Works reserves the
right to construe the bid according to its true intent where it contains a
patent mistake.

5. Mistakes may be crossed out and corrections inserted adjacent, if
initialed by the person signing the bid.  No corrections can be made after
delivery.

6. Each bid must contain the full business address of the bidder and must
be signed by him/her with his/her usual signature.

7. Bids by partnerships must include the full names of all partners and be
signed with the partnership name by one of the partners or by an
authorized representative, followed by the name and title of the person
signing,

8. Bids by corporations must be signed with the legal name of the
corporation, followed by the name of the state of incorporation and by
the signature of an officer acting in the corporate name, with corporate
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seal affixed.  The names of the corporation president, secretary, treasurer
and manager must be listed.

9. The name and title of each person signing shall also be typed or printed
with his signature.

10. All names shall be the same as those appearing on bidder's contractor
license.

11. In accordance with the federal requirements for taxable miscellaneous
income reporting, each bidder, unless a corporation, shall enter his
Social Security number or federal tax identification number.

12. Each bid shall be enclosed in a sealed opaque envelope bearing the title
of the project and the business name of the bidder, and shall be delivered
to the person named by the time set for the receiving of bids in the
Notice to Contractors.

B. Each bidder should be especially careful to follow these instructions, and to
complete all details and fill in all blanks in the Proposal form in a clear and
legible manner.  Failure to do so could be cause for rejection of his bid.

13. BID SECURITY

All Bids shall be accompanied by a Personal Guaranty, made payable to the County
of Marin, in an amount equal to at least ten percent (10%) of the base bid, unless
specified otherwise in the Notice to Contractors.  The Proposal Guaranty shall be in
the form of an unconditional certified or cashier's check, a bank or postal money
order, or a bid bond executed, as surety, by an organization authorized to issue surety
bonds in the state of California.

14. BID WITHDRAWAL

Bidders may withdraw their Proposals at any time prior to, but not later than, the hour
fixed for the receiving of bids.  Unless otherwise required by law, bids not so
withdrawn may not then be withdrawn for a period of thirty (30) calendar days after
the date set for the opening thereof.  Negligence on the part of the bidder in the
preparation of his bid confers no rights for the withdrawal of the bid after it has been
opened, except as follows:

Any bidder claiming a bidding error and seeking relief therefrom shall follow
the procedure described in Article 2.12 of the General Conditions.

15. MULTIPLE BIDS

No person, firm or corporation shall be allowed to make, file or be interested in more
than one (1) bid for the same project unless such alternate bids are called for.
However, a person, firm or corporation who has submitted a sub-Proposal to one
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bidder is not hereby disqualified from submitting a sub-Proposal or quoting prices to
other bidders.

16. BID OPENING

A. Bids are required for the entire work described herein, and neither partial bids
nor contingent bids will be considered.

B. No bids will be accepted after the time set for bid delivery.

C. The Proposals will be opened and read aloud at the hour, on the date and in the
location stated in the Notice to Contractors.  Only the total amount of each bid
will be read, and not the specific items making up said total, unless written
request for the reading of each sub-total and individual item of each bid is
presented at the time of the submission of the Proposals.

D. The bidders of their representatives may attend the bid opening.

E. The bidders will be at liberty to inspect and review the bids in the office of the
Department of Public Works to which they will be removed for the purpose of
checking after the opening and reading of the totals.

17. AWARD OF CONTRACT

A. The contract will be awarded to the lowest responsible bidder complying with
these instructions, provided his/her bid is reasonable and it is in the interest of
the County to accept it.  The competency and responsibility of the bidders and
of their proposed subcontractors will be considered in making the award.
Where and if unit prices are called for, the unit price shall govern in case of
extension error.  The Director of Public Works reserves the right to waive any
informalities in the bids at his discretion.

B. The Director of Public Works reserves the right to accept any and all alternative
bids called for in the Proposal Form, or any combination thereof, and their order
of listing shall in no way indicate the order in which they may be accepted.

C. Notwithstanding the County's authority to accept alternates after the contract
has been awarded, the low bid will be determined by the base bid and those
alternates, if any, indicated for acceptance at the time of the awarding of the
contract.

D. Before commencing the work the successful bidder must furnish contract bonds
and must secure and maintain such insurance policies as are required by law and
by the General Conditions of the contract.  In this regard, the bidder is directed
to Articles 3.04 and 3.05 in the General Conditions.

E. Reference is made to Division 3 of the General Conditions for more thorough
information relative to award of the contract.
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18. TIME LIMIT AND DAMAGES

A. Unless noted otherwise in the specifications, the contractor shall commence
work on or before the tenth (10th) working day following the date of written
notification by the Department of Public Works that the contract has been
awarded.

B. Within this ten (10) day interval the necessary contract documents shall be
acquired, processed and executed by the contractor and transmitted to the
Department of Public Works.

C. All work shall be completed on the project within the schedule provided by
the Contractor, counting from and including the aforementioned day of
commencement.  Should alternate bids be required, the specific time limit noted
above shall include the base bid.

D. Should the work not be completed within the allotted time, or within the time
limit as may be extended as provided in the General Conditions, loss will be
suffered by the County, and the contractor will be assessed damages in the
amount of $250.00 for each and every working day of unauthorized delay in said
completion.

E. In the event of undue or excessive hardship resulting from an authorized or
inexcusable delay in the completion of the work, the County reserves the right
to make a detailed written determination of the losses suffered, and to receive
full recompense from the contractor therefore.
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PERFORMANCE BOND
PUBLIC WORK

Premium $                             Bond No.                         

KNOW ALL MEN BY THESE PRESENTS:

THAT, WHEREAS, THE DIRECTOR OF PUBLIC WORKS OF THE COUNTY OF
MARIN, as

Obligee (hereinafter called the Owner), has awarded to                                                              

                                                                                                , as Principal (hereinafter called
the Contractor), a Contract for the General Services Building Photovoltaic Installation,
Project No. C-439, and

WHEREAS the said Contractor is required under the terms of the said Contract to furnish a
Bond for the faithful performance of said Contract,

NOW, THEREFORE, THESE PRESENTS WITNESSETH:

that we, the Contractor, and,                                                                                                         
                                              a corporation duly organized and existing under the laws of the
State of                              , and authorized under the laws of the State of California to
become surety on bonds and undertakings, as Surety (hereinafter called the Surety), are held
and firmly bound unto the said Owner in the Penal Sum of                          Dollars ($        
                                         ) lawful money of the United States, said sum being an amount of
not less than one hundred percent (100%) of the total amount payable by the terms of said
Contract, for the payment of which sum well and truly to be made the said Contractor and the
said Surety bind ourselves, our heirs, executors, administrators, successors and assigns,
jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that, if the above bounden Contractor,
his or its heirs, executors, administrators, successors or assigns shall in all things stand to and
abide by, and well and truly keep and perform the covenants, conditions and agreements in
the said Contract and any alteration thereof made as therein provided, on his or their part, to
be kept and performed at the time and in the manner therein specified, including guarantees,
and in all respects according to their true intent and meaning, and shall indemnify and save
harmless the said Owner and its officers and agents, as therein stipulated, then this obligation
shall become null and void; otherwise it shall be and remain in full force and effect.

The said Surety, for value received, hereby stipulates and agrees that no change, extension of
time, alteration or addition to the terms of the Contract, or to the Work to be performed
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PERFORMANCE BOND
(continued)

thereunder, or to the Drawings or the Specifications accompanying same, shall in any manner
affect its obligations on this Bond, and it does hereby waive notice of any such change,
extension, alteration or addition.

Whenever the Contractor shall be, and be declared by the Owner to be in default under the
Contract, the Owner having performed its obligations thereunder, the Surety shall promptly
remedy the default, or shall promptly complete the Contract in accordance with its terms and
conditions, or shall promptly obtain Bids for completing the Contract according to its terms
and conditions, and upon determination by the Owner and the Surety, jointly, arrange for a
Contract between such Bidder and the Owner, and make available as the Work progresses
sufficient funds to pay the cost of completion, less the total amount payable by the Owner to
the Contractor under the Contract and any amendments thereto (less the amount already
properly paid by the Owner to the Contractor); but not exceeding, including other costs and
damages for which the Surety may be liable hereunder, the aggregate sum specified in this
Bond.

No right of action shall accrue under this Bond to or for the use of any person or organization
other than the Owner named herein or its heirs, executors, administrators or successors.

IN WITNESS WHEREOF, this instrument has been duly executed by the Contractor

and the Surety this                    day of                                             , 200               .

(To be signed by Contractor and
Surety, and acknowledgment and
Notarial Seal attached)

{                                                          
      { Contractor (Seal)

                                                            {
Witness       {                                                         

      { Title

      {                                                         
      { Surety (Seal)

                                                            {
Witness       { By                                                    

      { Attorney-in-Fact

MAILING ADDRESS OF SURETY                                                                         
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PAYMENT BOND
PUBLIC WORK

Bond No.                                     

KNOW ALL MEN BY THESE PRESENTS:

THAT, WHEREAS, THE DEPARTMENT OF PUBLIC WORKS OF THE COUNTY OF
MARIN, as Obligee (hereinafter called the Owner), has awarded to                                     
                                                           as Principal (hereinafter called the Contractor), a
Contract for General Services Building Photovoltaic Installation, Project No. C-439, and

WHEREAS, pursuant to law, the said Contractor is required before entering upon the
performance of the Work to file a good and sufficient Bond with the body by whom the
Contract is awarded to secure the payment of claims of laborers, mechanics, material
suppliers and other persons to whom reference is made in Section 3181 of the Civil Code of
the State of California,

NOW, THEREFORE, THESE PRESENTS WITNESSETH:

that we, the Contractor, and                                                               , a corporation duly
organized and existing under the laws of the State of                                , and authorized
under the laws of the State of California to become surety on bonds and undertakings, as
Surety (hereinafter called the Surety), are held and firmly bound unto the said Owner in the
Penal Sum of                                                                                                                           
                                               Dollars ($                          ) lawful money of the United States,
said sum being an amount of not less than one hundred percent (100%) of the total amount
for the payment of which sum well and truly to be made the said Contractor and the said
Surety bind ourselves, our heirs, executors, administrators, successors and assigns, jointly
and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that, if the above bounden Contractor,
his or its heirs, executors, administrators, successors or assigns, or Subcontractors, shall fail
to pay any claimant named in Civil Code Section 3181, or amounts due under the
Unemployment Insurance Act with respect to work or labor performed by any such claimant,
or any amounts required to be deducted, withheld and paid over to the Franchise Tax Board
from the wages of employees of the Contractor or his Subcontractors pursuant to Section
18806 of the Revenue and Taxation Code, with respect to such work and labor, that the
Surety on this Bond will pay the same in an amount not exceeding the aggregate sum
hereinabove set forth, and also, in case suit is brought upon this Bond, will pay a reasonable
attorney's fee to be fixed by the Court, taxed as costs and awarded to the prevailing party in
said suit.
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PAYMENT BOND
(continued)

It is hereby expressly stipulated and agreed that this Bond shall inure to the benefit of any of
the persons named in Section 3181 of the Civil Code of the State of California so as to give a
right of action to them or their assigns in any suit brought upon this Bond. Should
the conditions of this Bond be fully performed, then the obligation hereunder shall become
null and void; otherwise it shall be and remain in full force and effect.

The said Surety, for value received, hereby stipulates and agrees that no change, extension of
time, alteration or addition to the terms of the Contract, or to the Work to be performed
thereunder, or to the Drawings or the Specifications accompanying same, shall in any manner
affect its obligations on this Bond, and it does hereby waive notice of any such change,
extension, alteration or addition.

This Bond is executed and filed to comply with the provisions of an act of the Legislature of
the State of California as designated in the Civil Code, Sections 3247 to 3252, inclusive, and
all amendments thereto.

IN WITNESS WHEREOF, this instrument has been duly executed by the Contractor and the
Surety this          day of                                                  , 200___.

(To be signed by Contractor and
Surety, and acknowledgment and
Notarial Seal attached)

   {                                                          
      { Contractor (Seal)

                                                                     {
Witness       {                                                         

      { Title

      {                                                         
      { Surety (Seal)

                                                                     {
Witness       { By                                                    

      { Attorney-in-Fact

MAILING ADDRESS OF SURETY                                                                         
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 GENERAL SERVICES BUILDING PHOTOVOLTAIC GENERATION PROJECT
PROJECT NO. C-439

AGREEMENT

THIS AGREEMENT is entered into this               day of                                         , 200___by
and between the COUNTY OF MARIN, a political subdivision of the State of California,
hereinafter called the Owner or First Party, and                                                                    
                                                                            hereinafter called the Contractor or Second
Party.

WITNESSETH that the Owner and the Contractor, in consideration of premises and mutual
covenants, considerations and the agreement herein contained, do hereby agree as follows:

1. STATEMENT OF WORK:  Work includes all materials, labor, equipment, services, and
incidentals necessary to install a complete Photovoltaic (PV) System as specified herein,
including but not limited to the work listed below, to result in the design and installation
of a complete operational PV system.  The Contractor shall include in their proposalall
design costs associated with the PV system.

2. CONTRACT DOCUMENTS:  The Contract Documents consist of the following, all of
which are as fully a part hereof as if herein set out in full and, if not attached hereto, the
same as if hereto attached:

A. The accepted Proposal of the Contractor.

B. The fully executed Performance Bond and Payment Bond, if required.

C. Workers Compensation, Public Liability and Property Damage Insurance, as
required from the Contractor pursuant to the terms of the Contract.

D. This Agreement.

E. The General Conditions, if applicable.

F. The Specifications and the Drawings if applicable and all authorized
modifications thereof and Addenda thereto.

3. DURATION OF WORK:   The Work shall be completed in accordance with the schedule
provided in the Contractor’s Proposal, and shall be completed within the schedule
provided by the Contractor  from said date, or within the time as may be adjusted under
the terms of the Contract.
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AGREEMENT
(continued)

4. CONTRACTOR'S COMPENSATION:  The Owner will pay and the Contractor will
accept, in full consideration for the performance of the Contract, subject to additions and
deductions as provided therein, the sum of                                                                    
__________________________________________________($_________________),
said sum being the total of the Contractor's Base Bid and the following additive and/or
deductive Alternates.  N/A                                                                                                
                                                                                                                                         
                                                                                                                                         
                                                                                                                                         
                                                                                                                                         
                                                                                                                                         
                                                                                                                                         
                                                                                                                                         
                                                                                                                                         
                                                                                                                                         

IN WITNESS WHEREOF, the parties hereto on the day and year first above written have
executed this Agreement in three (3) identical counterparts, each of which shall for all
purposes and without proof or accounting for the other counterparts be deemed an original
thereof.

COUNTY OF MARIN
 A Political Subdivision of the

     State of California

 By                                                                  
      Director, Department of Public Works
      FIRST PARTY

ATTEST:

                                               
Capital Projects Engineer
Department of Public Works

                                                                       
(Firm)

By                                                                   
SECOND PARTY
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PAYMENT REQUEST

PROJECT:  GENERAL SERVICES BUILDING

PHOTOVOLTAIC GENERATION

PROJECT

PROJECT NO. C-439

  REQUEST NO.           DATE:                                .

ENGINEER:

CONTRACTOR:

            Owners Copies (4)

            Contractor's Copy

            Architect's Copy

             Inspector's Copy

             Other (identify)                                            .

SOCIAL SECURITY NUMBER OR FEDERAL TAX IDENTIFICATION NUMBER:                                             

CATEGORY CONTRACT
AMOUNT

AMOUNT
COMPLETED
PREVIOUSLY

AMOUNT
COMPLETED

THIS
MONTH

AMOUNT
COMPLETED

TO DATE

PERCENT
TO DATE

COMPLETE PROJECT:

TOTAL CONTRACT:

CHANGES ADD:

CHANGES DEDUCT:

ADJUSTED CONTRACT:

SUBMITTED BY                                                      TOTAL TO DATE                                         

LESS RETENTION                                       

APPROVED BY                                                       LESS PREVIOUS PAYMENTS                   

Department of Public Works AMOUNT REQUESTED                              

APPROVAL DATE                                                    
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COUNTY OF MARIN PROPOSAL REQUEST NO. __________                           
Department of Public Works DATE:                                                                                   

                                                                                                
COUNTY OF MARIN
DEPARTMENT OF PUBLIC WORKS
ATTENTION:  CAPITAL PROJECTS DIVISION
P. O. BOX 4186
SAN RAFAEL, CA  94913-4186

CHANGE ORDER NO.______________________
DATE____________________________________
PROJECT:  GENERAL SERVICES
 BUILDING PHOTOVOLTAIC
                     GENERATION PROJECT
PROJECT NO:  C-439

TO:            Owner's Copy(    )
           Contractor’s Copy

Please submit a proposal of cost and/or time for the following change to this Project.
PLEASE ITEMIZE THE COMPLETE COST BREAKDOWN ON THE OTHER SIDE
OF THIS SHEET. (NOTE: This is a request for proposal ONLY and shall not be
construed as authority to proceed with the changes noted. This authority can only be
granted by your receipt of an official CHANGE ORDER from the County).

 By                                                                   

If the above described change is approved, (add to) (subtract from) the original Contract
(amount) (period) the following (sum) (time), namely:                                                         
                                                Dollars ($                                )(        ) (calendar) (working)
days.

The undersigned proposes to perform or delete the above described work for the above
stated resulting additions to and/or deductions from the original Contract, dated ______
These additions and/or deductions shall include any modifications of work or additional
work that the undersigned may be required to perform by reason of acceptance of this
proposal.
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Signed                                                                         Date                                                    
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COUNTY OF MARIN CHANGE ORDER NO.                    
Department of Public Works DATE:                                                
Attention:  Capital Projects Division
P. O. Box 4186
San Rafael, CA 94913-4186

PROJECT:  GENERAL SERVICES
                     BUILDING PHOTOVOLTAIC
                     GENERATION PROJECT
PROJ. NO:  C-439

TO:      Owner's Copies
     Contractor's Copy
     Architect's Copy
     Inspector's Copy
     Other (identify)                       

…………………………………………………………………………………………………

Under the terms of your Contract with the County of Marin for this Project, dated              
            
you are hereby directed to make the following changes:

The following documents are attached:

           1.   The Contractor's Itemized Cost Proposal No.                 , dated ___________
           2.   Change Order Drawing(s) No.     , dated             
           3.   Other Data (identify)                                           

Method of Contract price adjustment:

Lump Sum                 Unit Price       Cost Plus        % Other (identify)                   
           .

The Contract is (increased) (decreased) in the sum of $                   

The Contract time is (extended) (reduced)                        (calendar) (working) days.

Accepted by                                                 Approved by                                                               
Contractor Capital Projects Engineer

Approved by                                                                   
Director, Department of Public Works
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GENERAL CONDITIONS

DEPARTMENT OF PUBLIC WORKS

COUNTY OF MARIN
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AMENDMENT TO
GENERAL CONDITIONS

2. Exclusions from General Conditions

a. Any reference to purchasing the BID DOCUMENTS.  Bid Documents are free of charge,

b. Section 2.07: Proposal Form – in its entirety

c. Section 2.08: Proposal Guaranty – in its entirety

d. Section 3.01: Consideration of Bids – in its entirety
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DIVISION 1 – DEFINITION OF TERMS

NOTE:  Wherever in these General Conditions or in the other Contract Documents the following
  terms are used, or pronouns in place of them, or initials of organizations, their intent
  and meaning shall be interpreted as defined herein.

1.01 ABBREVIATIONS OF TRADE SOCIETIES AND RELATED ORGANIZATIONS
In addition to the abbreviations indicated on the Drawings, references in the Contract
Documents to trade associations, technical societies, recognized authorities and other
institutions may include the following organizations, which are sometimes referred to by
only the corresponding abbreviations or initials:

AA Aluminum Association
AABC Associated Air Balance Council
AAMA Architectural Aluminum Manufacturers Association
AASHTO American Association of State Highway and Transportation Officials
AAMA                 Architectural Aluminum Manufacturers Association
ACI American Carpet Institute
ACI American Concrete Institute
ADC Air Diffusion Council
AGA American Gas Association
AGC Associated General Contractors of America
AI Asphalt Institute
AIA American Institute of Architects
AIEE American Institute of Electrical Engineers
AISC American Institute of Steel Construction, Inc.
AISI American Iron and Steel Institute
AITC American Institute of Timber Construction
ALS American Lumber Standards
AMA Acoustical Materials Association
AMCA Air Movement and Control Association
ANSI American National Standards Institute
APA American Plywood Associations
ARI Air-Conditioning and Refrigeration Institute
ASA American Standards Association
ASCE American Society of Civil Engineers
ASHRAE American Society of Heating, Refrigeration and Air Conditioning

Engineers, Inc.
ASME American Society of Mechanical Engineers
ASTM American Society for Testing and Materials
AWI American Woodwork Institute
AWPI American Wood Preservers Institute
AWS American Welding Society, Inc.
AWWA American Water Works Association
BTA Brick and Tile Association
CAL/OSHA California Occupational Safety and Health Act
CLFMI Chain Link Fence Manufacturers Institute
CPLCA California Lathing and Plastering Contractors Association
CRA California Redwood Association
CRSI Concrete Reinforcing Steel Institute
CS Commercial Standards of the National Bureau of Standards, United States

Department of Commerce
CSS State of California Standard Specifications
DFPA Douglas Fir Plywood Association
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ESO Electrical Safety Orders
FGMA Flat Glass Marketing Association
FM Factory Mutual Research corporation
FS Federal Specifications of the General Services Administration
GA Gypsum Association
IEEE Institute of Electrical and Electronics Engineers
IFIA International Fence Industry Association
IMIAC International Masonry Industry All-Weather Council
MFMA Maple Flooring Manufacturers Association
MI Masonry Institute
MIL Military Specifications of the United States Department of Defense
MLMA Metal Lath manufacturers Association
MLSFA Metal Lath/Steel Framing Association
MWI Metal Window Institute
NAAMM National Association of Architectural Metal Manufacturers
NBFU National Board of Fire Underwriters
NBS National Bureau of Standards
NEC National Electric code
NEMA National Electrical Manufacturers Association
NESC National Electrical Safety Code
NFPA National Fire Protection Association
NHLA National Hardwood Lumber Association
NRCA National Roofing Contractors Association
NSFS National Sanitation Foundation Standards
PCA Portland Cement Association
PDCA Painting and Decorating Contractors Association
PLIB Pacific Lumber Inspection Board
PS Product Standards of the National Bureau of Standards
PUC Public Utilities Commission
RIS Redwood Inspection Service
SCPI Structural Clay Products Institute
SDI Steel Deck Institute
SDI Steel Door Institute
SJI Steel Joist Institute
SMACCNA Sheet Metal and Air Conditioning Contractors National Association, Inc.
SPR Simplified Practice Recommendations
SSCCM Standard Specifications of the Cities and County of Marin
SSPC Steel Structures Painting Council
TCA Tile Council of America, Inc.
UBC Uniform Building Code
UL Underwriters’ Laboratories, Inc.
UMC Uniform Mechanical Code
WCLA West Coast Lumbermen’s Association
WCLIB West coast Lumber Inspection Bureau
WIC Woodwork Institute of California
WPA Western Pine Association
WWPA Western Wood Products Association
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1.02      ADDENDUM

A document issued by the County during the bidding period which modifies, supersedes
or supplements the Bid Documents.

1.03      AGREEMENT

The document stating the essential terms of the Contract, including the Contract Sum and
the Contract Time, executed by the County and the Contractor, which incorporates by
reference all of the Contract Documents.

1.04      ALTERNATE

A proposed addition to, change in or deletion from the work of the Base Bid for which
the County requires an individual bid price in order to determine the feasibility thereof.

1.05      ALTERNATE BID

An amount stated in the Proposal by the Bidder to be added to or deducted from the
amount of the Base Bid for an Alternate described in the Bid Documents.

1.06      ARCHITECT

A duly licensed professional engaged by the Board of Supervisors to design the Project
and administer the Work thereof.

1.07      AWARDING AUTHORITY

The Board of Supervisors of the County of Marin as defined in Article 1.14 herein.

1.08      BASE BID

The sum stated in the Bid for which the Bidder offers to perform the Work, exclusive of
any Alternate Bids.

1.09     BID

The complete written offer of a Bidder to do the Work for a stipulated sum, with any
additions or deductions required by the Alternates, made out and submitted on the
prescribed form, and properly signed and guarantied.
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1.10     BID BOND

A Bid Security in the proper form and amount pledging that the Bidder will enter into a
contract with the county to perform the Work if his Bid is accepted, and that he will
furnish Contract Bonds.

1.11     BIDDER

Any properly licensed individual or organization submitting a Proposal for the Work,
acting directly of through a duly authorized representative.

1.12     BID DOCUMENTS

The Notice to Contractors, Instructions to Bidders, Proposal form, sample Bid Bond,
sample Contract Bonds, these General Conditions, and the Drawings and Specifications
and all Addenda thereto.

1.13     BID SECURITY

A Bid Bond, or a certified or cashier’s check, or a bank or postal money order, in lieu
thereof.

1.14     BOARD OF SUPERVISORS

The governing body of the county of Marin or, if applicable, the Board of Supervisors
sitting as the governing body of the public entity awarding the Contract, including but not
limited to the Board of Supervisors of the Marin County Flood Control and Water
Conservation District and the Board of Supervisors of the Marin County Open Space
District.

1.15     CHANGE ORDER

A written agreement signed by the County and the Contractor, issued after execution of
the Contract, providing for alterations, amendments of extensions thereto.

1.16     CONTRACT

The agreement between the County and the contractor for the Work of the Project,
including the labor, materials and equipment to be furnished, the duration thereof, the
payment to be made therefor, and incorporating all of the Contract Documents.

1.17     CONTRACT BONDS

Contract security in the proper forms and amounts pledging that the Contractor will
faithfully perform the Work and will pay all obligations for labor and materials arising
thereunder.
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1.18     CONTRACT DOCUMENTS

The Contractor’s accepted Proposal, the Contract Bonds, Workers’ Compensation
Insurance, Public Liability and Property Damage Insurance in the required amounts, the
Agreement, these General Conditions, and the Drawings and Specifications and all
authorized modifications thereof and Addenda thereto.  The Notice to Contractors and the
Instructions to Bidders are included by implication.

1.19     CONTRACTOR

The Prime Contractor.  The duly licensed individual or organization who has entered into
a Contract with the County to perform the Work.

1.20     CONTRACTORS LICENSE

A trade license issued by the Contractors State License Board of the California State
Department of Consume Affairs authorizing the licensee to publicly engage in a specific
type of construction endeavor.

1.21     CONTRACT SUM

The total amount payable by the County to the Contractor for the performance of the
Work under the Contract Documents, subject to mutually agreed upon additions or
deductions as provided for therein.

1.22     CONTRACT TIME

The period of time allotted the Contractor to perform and complete the Work under the
Contract Documents, subject to mutually agreed upon extensions or reductions as
provided for therein.

1.23 COUNTY

The County of Marin, a political subdivision of the State of California or, if applicable,
the public entity awarding the Contract by action of the Board of Supervisors sitting as
the governing body of such public entity, including but not limited to the Marin County
Flood Control and Water Conservation District and the Marin County Open Space
District, except as provided in Article 3.05, “Indemnity and Insurance Requirements”,
herein.

1.24 DAMAGES

Liquidated Damages.

1.25 DRAWINGS
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The official Project Drawings adopted and approved by the Board of Supervisors,
showing the location, character and dimensions of the Work, and including, as required,
plans, elevations, sections, details, diagrams, General Notes, information and schedules.
Exact reproductions thereof.

1.26 ENGINEER

The Director of the Department of Public Works of the County of Marin, acting on behalf
of the County, or ex officio as engineer of the awarding entities as described under the
definition of “County”, or his authorized agents acting within the scope of his authority,
who shall act as the representative to the County during the term of the Contract.

1.27 FORCE ACCOUNT WORK

Work ordered to be done on the Project without prior agreement as to the cost thereof,
and paid for at the actual certified costs to the Contractor for labor, materials and
equipment directly required for the performance of such added work, plus stipulated
percentages thereof for overhead, profit and bonds.

1.28 GENERAL CONDITIONS

This portion of the Contract Documents, which defines, sets forth or relates to the
Contract terminology, and to the rights and responsibilities of the contracting parties and
of others involved in the Work.  Provisions of a general, non technical nature.

1.29 GENERAL NOTES

The written instructions, provisions, conditions or other requirements appearing on the
Drawings, and so identified thereon, which pertain to the performance of the Work.

1.30 INSPECTOR

The Engineer (reference is made, also, to Articles 1.26 and 5.02, herein).

1.31 LEGAL HOLIDAYS

County offices are closed on 1 January (New Year’s Day), the third Monday in January
(Dr. Martin Luther King, Jr’s. birthday observance), the third Monday in February
(Presidents Day), the last Monday in May (Memorial Day), 4 July (Independence Day),
the first Monday in September (Labor Day), 11 November (Veterans Day), the fourth
Thursday in November (Thanksgiving Day), the day following Thanksgiving Day, 24
December starting at noon, 25 December (Christmas Day), 31 December starting at noon,
the Friday preceding a Saturday holiday, the Monday following a Sunday holiday and
every day declared by the President or the Governor to be a legal holiday.

1.32 LIQUIDATED DAMAGES
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The fixed sum per day specified in the contract, or the actual detailed determination of
loss suffered by the County, that the Contractor will pay to the County for his failure to
complete the Work within the Contract Time.  Also, the Bid Security forfeited by the
awarded Bidder to the County should he fail or refuse to execute the Contract.

1.33 OWNER

The County of Marin.  The Board of Supervisors thereof.  Reference is made, also, to
Articles 1.14 and 1.23, herein.

1.34 PENAL SUM

The amount named in the Contract Bonds as the damages to be paid by the County by the
Contractor in the event he fails to perform his contractual obligations as defined therein.

1.35 PERMIT

A document issued by the County, or by the municipality having jurisdiction, to authorize
specific work by the applicant.  On work to be performed by the County the Permit is
issued free of charge.

1.36 PRODUCT DATA

Illustrations, standard schedules, performance charts, instructions, brochures, diagrams
and other information furnished by the Contractor to illustrate and define a material,
product or system for some portion of the Project.

1.37 PROJECT

The total job, as prescribed in the Contract Documents.

1.38 PROJECT DESIGNER

The Capital Projects Division of the Marin County Department of Public Works.  Also,
where applicable, the Architect.

1.39 PROJECT MANUAL

The bound volume containing the Project bidding requirements, Contract forms, General
Conditions and Specifications.

1.40 PROPOSAL

A Bid.

1.41 PROPOSAL GUARANTY
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The Bid Security.

1.42 RETENTION

Retainage.  The sum withheld from the Contractor’s progress payments as part security
for the detailed completion of the Work, and released after thirty-five (35) calendar days
following the filing of the Notice of Completion.

1.43 SAMPLES

Physical samples of materials, equipment or workmanship furnished by the Contractor or
offered for inspection by the County to establish standards by which the Work will be
judged.

1.44 SHOP DRAWINGS

Drawings, diagrams, schedules and other data specially prepared for the Project by the
Contractor or a Subcontractor to illustrate how specific portions of the Work will be
fabricated and/or installed.

1.45 SITE

The job site.  The location where the Work is to be performed.

1.46 SPECIFICATIONS

The technical written description of the Work, including the scope thereof, materials to
be used, methods of installation and quality of workmanship.

1.47 SUBCONTRACT

An agreement between the Contractor and a Subcontractor for the performance of a
portion of the Work.

1.48 SUBCONTRACTOR

A duly licensed individual or organization who has a direct contract with the Contractor
to perform a portion of the Work.  The term “Subcontractor” does not include those who
supply materials or equipment only.

1.49 SUPERINTENDENT

The executive representative of the Contractor who shall be present at the work Site at all
times during performance of the Work.  Such Superintendent shall be fully authorized to
receive and fulfill instructions from the Engineer and to execute and direct the Work on
behalf of the Contractor.
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1.50 UNIT PRICE

An amount stated in the Bid as a price per unit of measurement for materials or services
as required by the Bid Documents.

1.51 WORK

The furnishing of all items of labor, material, equipment, transportation and incidentals
required to fully complete the Project as described in the Contract Documents.

1.52 WORKING DAY

Every calendar day except Saturdays, Sundays and Legal Holidays.

     * * END OF DIVISION 1 * *
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GENERAL CONDITIONS

DIVISION 2 – PROPOSAL REQUIREMENTS AND CONDITIONS

2.01 COMPETENCY OF BIDDERS

A. At the time of the bid opening, the Bidders and their Subcontractors must be licensed
in accordance with the provisions of Chapter 9 of Division III, commencing with
Section 7000, of the Business and Professions Code of the State of California.
Evidence of such licensing shall be presented to the Engineer upon request.

B. Prior to issuing the Bid Documents, the Engineer may require the Bidder to present
satisfactory evidence that he has sufficient experience in the pertinent trade and that
he is fully prepared with the necessary capitals, materials, equipment and skilled
workers to fulfill the Contract should he receive the award.

C. No person or organization may bid on work of a kind for which they are not properly
licensed, and any such bid received will be disregarded.

2.02 AVAILABILITY OF BID DOCUMENTS

The Drawings and Specifications may be examined at the office of the Department of
Public Works and such other locations as are listed in the Notice to Contractors.  The Bid
Documents are available for purchase at the Department of Public Works.  Unless stated
otherwise in the Notice to Contractors, the purchase price is nonrefundable, and the Bid
Documents need not be returned.

2.03      EXAMINATION OF DRAWINGS, SPECIFICATIONS AND SITE OF THE WORK

A. The Bidders shall carefully examine the Site of the Work, and the Drawings and
Specifications therefor.  They shall investigate and satisfy themselves as to all
conditions to be encountered; the character, quality and quantity of existing surface,
subsurface, internal and external materials, appurtenances or obstacles; the work to be
performed and materials and equipment to be furnished; and all requirements of the
Contract.  Except as expressly authorized in Division 4 herein the Contractor shall
receive no additional compensation for any obstacles or impediments come upon
during the course of the Work, nor for added costs due to difficulties caused by
existing materials, appurtenances or obstructions structure, and he shall bear the
entire responsibility therefor.

B. Where investigations of subsurface or internal, concealed conditions have been made
by the County with respect to foundation or other structural design, or to structural
modifications or additions, or to material or equipment application or installation, and
that information is shown on the Drawings, said information represents only the
statement by the County as to the character of the materials or appurtenances found
during the investigations, and is shown only for the convenience of the Bidders.  Such
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investigations are made solely for the purpose of design, and the County assumes no
responsibility whatever with respect to the sufficiency or accuracy thereof, or for their
interpretation.  There is no guarantee or warranty, expressed or implied, that the
conditions indicated are representatives of those existing throughout the Work, or any
part of it, or that unlooked-for developments may not occur.  Making such
information available to Bidders is not to be construed in any way as a waiver of the
provisions of this Article concerning the Contractor’s responsibilities, and the Bidders
must satisfy themselves through their own investigations as to the actual situation.

C. It is intended that the Drawings and Specifications imply everything necessary to
properly perform the entire Work, although every item required may not be
specifically mentioned or shown.  Unless expressly stated otherwise, all work shall be
complete in accordance with the obvious intent of the Specifications and design
requirements.

D. Items listed as the extent of work in the Specifications are not necessarily all-
inclusive.  The Contractor shall be responsible for the complete Work.

E. Portions of the Specifications may be of the abbreviated, simplified type, and may
include incomplete sentences.

1. Omissions of words or phrases such as “the Contractor shall”, “in conformity
with”, “shall be”, “as noted on the Drawings”, “in accordance with the
details” “a”, “the”, and “all” are intentional.  Omitted words or phrases shall
be supplied by inference.

 2.  Such terms as “approved”, “or equal”, “approved equal”, “as directed”, “as
      required”, “as provided”, “acceptable” and “satisfactory” shall be understood

as being stated with reference to the County.

F. The data given in the Specifications and on the Drawings are as accurate as could be
secured, but this accuracy cannot be guaranteed.  The Drawings and Specifications
are for the assistance and guidance of the Contractor, and exact locations, distances,
levels, etc., will be governed by the job Site.  The Contractor shall investigate the
structural and finish conditions affecting the Work and shall arrange his procedures
accordingly and provide such necessary alterations to the existing as may be required
to meet such conditions.

2.04 DISCREPANCIES OR ERRORS IN THE BID DOCUMENTS

If omissions, discrepancies or apparent errors are found in the Drawings, Specifications
or other Bid Documents prior to the date of the bid opening, the Bidder shall request
clarification.  If warranted, and if time permits, corrections or instructions will be given
to all Bidders in the form of a written Addendum.  Otherwise, in figuring the Work,
Bidders shall be governed by Article 5.05, herein.
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2.05 LIST OF SUBCONTRACTORS

A. Each Proposal shall have listed therein the name, address and category of work of
each Subcontractor to whom the Bidder proposes to Subcontract a portion of the
Work in an amount in excess of one and one-half of one percent (1/2%) of the total
Base Bid, in accordance with Chapter 2, Division 5, Title 1 of the Government Code
of the State of California.

B.  In compliance with the provisions of Subsection 4104(b) of the aforementioned
Division 5 of the Government Code, and under possible penalty of law as defined in
Sections 4110 and 4111, therein, the Bidder shall list no more than one (1)
Subcontractor for each portion of the Work.

2.06 AFFIRMATIVE ACTION

A.  It is the policy of the County of Marin to take positive steps to maximize the
utilization of minority and women’s business enterprises in all contract activity
administered by the County.

B. The Bidder is encouraged to put forth good faith efforts to carry out this policy in the
award of his Subcontracts to the fullest extent consistent with the efficient
performance of the Contract.  As used herein, the term “minority or women’s
business enterprise” means a business at least fifty percent (50%) of which is owned
by minority group members or women or, in the case of publicly owned businesses, at
least fifty-one percent (51%) of the stock is owned by minority group members or
women.  For the purpose of this definition, minority group members are Black,
Hispanic, Asian, Native American, Alaskan or Pacific Islander.

2.07 PROPOSAL FORM

A.  All Proposals must be submitted on the form furnished in the Project Manual for that
purpose, or a duplicate thereof.  A letter of transmittal cannot be considered as part of
the Bid.

B. Each Bid shall have noted thereon, in the space provided, the Bidder’s proposed price
or prices to perform the Work, listed both in printing and in numerals, rounded to the
nearest dollar, and shall be signed by the Bidder, who must give his address and other
information specified on the form.  The Bidder shall fill out all blanks in the Proposal
form as therein required.  In case of errors, written words will govern over numerals
and unit prices will govern over extensions, unless it can be established to the
satisfaction of the Board of Supervisors that an obviously incorrect entry has been
made.

2.08 PROPOSAL GUARANTY

A. All Bids shall be accompanied by a Proposal Guaranty of at least ten percent (10%)
of the total amount bid.  In event that Alternate Bids are required, the Proposal
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Guaranty shall be for ten percent (10%) of the Base Bid.  Guaranties shall be in the
form of a Certified or Cashiers Check, a Bank or Postal Money Order, or a Bid Bond,
and shall be made payable to the County of Marin.

B. All Proposal Guaranties shall be retained by the Board of Supervisors for a period of
thirty (30) calendar days after the award or until the successful Bidder executes the
Contract and furnishes Contract Bonds, whichever occurs first.  The Proposal
Guaranties of the unsuccessful Bidders will then be returned upon request.

C. Failure or refusal of the successful Bidder to execute and return the Contract, or to
file acceptable Bond, as herein required, within the time allotted, may be cause for the
annulment of the award, and the Board of Supervisors may, at their discretion, award
the Contract to the next lowest responsible Bidder.  The Proposal Guaranty of the
Bidder failing or refusing to execute the Contract shall be forfeited to the County and
shall be applied against the County’s damages resulting from such failure.

2.09 WITHDRAWAL OF PROPOSALS

Any Proposal may be withdrawn at any time prior to, but not after, the time fixed in the
public notice for the opening of Bids.  The withdrawal of a Bid shall not prejudice the
right of a Bidder to file a new Proposal.

2.10 REJECTION OF IRREGULAR PROPOSALS

A.  Not withstanding the right of the Board of Supervisors to waive irregularities,
Proposals may be rejected if they show any alterations of form, if they contain
additions not called for, if they are conditional or incomplete, or if they diverge from
the requirements or conditions in any matter.

B. When a Proposal is signed by an agent other than an officer of the firm, a power of
attorney or written authorization must be furnished to the Engineer no later than the
hour of the bid opening; otherwise, the Bid may be rejected as irregular and
unauthorized.

C. Proposals in which the prices are unbalanced may be rejected.

2.11 DISQUALIFICATION OF BIDDERS

A. More than one Proposal from an individual or an organization, under the same or
different name, will not be considered, and all such Proposals will be rejected

B. Reasonable grounds for believing that any Bidder is involved in the Proposal of any
other Bidder for the work contemplated will result in the rejection of all such
Proposals.  If there is reason for believing that collusion exists among the Bidders,
none of the participants in such collusion will again be considered or permitted to bid
on this or any future County Projects.
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C. A party who has quoted prices on materials or Subcontract work to one Bidder is not
hereby disqualified for quoting such prices to other Bidders, or for submitting a Bid
directly for the materials or work.

2.12 RELIEF OF BIDDERS

Any Bidder claiming a bidding mistake and requesting relief therefrom shall follow and
be subject to the provisions and procedures set forth in Part 1, Division 2, Chapter 5,
“Relief of Bidders”, Section 5100, et seq., of the California Public Contract Code, which
requires, in part, that the Bidder must:

1. Establish to the satisfaction of the County that an honest mistake was made.

2. Furnish the County written notice within five (5) Working Days of the bid
opening specifying in detail how the mistake occurred.

3. Show that the mistake was made in filling out the Bid and not due to error in
judgement or to carelessness in inspecting the Site of the Work, or in reading the
Drawings or Specifications.

* * END OF DIVISION 2 * *
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GENERAL CONDITIONS

DIVISION 3 – AWARD AND EXECUTION OF THE CONTRACT

3.01 CONSIDERATION OF BIDS

The Bids will be opened publicly on the date, at the time, and in the manner set forth in
the Notice to Contractors.  The County reserves the right to reject any or all Bids or
waive any irregularities therein if, in the judgement of the Board of Supervisors, the best
interest of the County will be promoted thereby.

3.02 AWARD OF CONTRACT

The award of the Contract, if it be awarded, will be to the lowest responsible Bidder
whose Proposal complies with all the requirements prescribed.  The award, if made, will
be made within thirty (30) calendar days after the opening of the Proposals.  No Bid may
be withdrawn during this period.

3.03 RETURN OF PROPOSAL GUARANTIES

The County will hold all Proposal Guaranties until the Contract has been signed, after
which they will be returned to the respective Bidders whose Proposals they accompany.
If the Bids are rejected, the Proposal Guaranties will be returned after the date of
rejection.

3.04 CONTRACT BONDS

A. A Faithful Performance Bond and a Labor and Materials Payment Bond, each for one
hundred percent (100%) of the Contract amount, executed on forms provided in the
Project Manual, or approved equivalents, shall be furnished by the successful Bidder
at the time of signing the formal Agreement.  Such Bonds shall be furnished at no
additional expense to the County and shall be executed by a responsible surety
acceptable to the County.

B .  Alterations, extensions of time, extra or additional work, or any other changes
authorized by these General Conditions or any other part of the Contract may be
made without securing the consent of the surety on the Contract Bonds.

3.05 INDEMNITY AND INSURANCE REQUIREMENTS

A. Definition

1. For the purposes of this Article, and this Article only, “County” shall mean both
the County of Marin and the public entity awarding the Contract by action of the
Board of Supervisors sitting as the governing body of such public entity.
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B.  Indemnity

1. The Contractor shall effectively protect and guard the County and the Architect, if
any, and their officers, agents and employees, from any liability as a consequence
of any willful act, negligent act or non-negligent act or omission by the
Contractor, any of his employees or agents, or any Subcontractor, and shall be
responsible for any and all damage, injury or death to persons, or damage to
property.  The Contractor shall indemnify, defend and hold harmless the County
and the Architect, if any, from any and all claims, suits, actions, costs and liability
ensuing in connection with the performance of the Contract, or failure to protect
the safety of workers or the general public, regardless of the existence of or
degree of fault or negligence on the part of the County, the Architect, if any, or
the Contractor, Subcontractor or any employee of any of these, other than the
active negligence of the County, the Architect, if any, of their officers or
employees.

2. In those instances where the County has obtained “Rights of Entry” from private
property owners upon whose property it will be necessary for the Contractor to
enter to perform the Work to be done under the Contract, the Contractor shall
indemnify such property owners in the same manner as the County is
indemnified.

C. Insurance Requirements

1.  The Contractor shall procure and maintain, for the duration of the Contract,
insurance against claims for injuries to persons or damages to property which may
arise from or in connection with the performance of the Work hereunder by the
Contractor, his agents, representatives, employees or Subcontractors.  The cost of
such insurance shall be included in the Contractor’s bid.

2. Said policies shall be in effect until final acceptance of the Work by the County,
and shall provide that they may not be canceled without first providing the
County with thirty (30) calendar days written notice of such intended cancellation.
If the Contractor fails to maintain the insurance required herein, the County may
secure such insurance and deduct the cost thereof from any funds owing to the
Contractor.

D. Minimum Scope of Insurance

The Contractor shall procure insurance covering general liability, automobile liability
and workers’ compensation.  The coverage shall be at leas as broad as:

1. (If primary) Insurance Services Office (ISO) Commercial Liability Insurance
“occurrence” form CG 00 01 or Claims made” form CG 00 02; or:
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2.  (If excess) at least as broad as the primary insurance referenced in the
preceding section.

3. Insurance Services Office form no. CA 0001 (Ed. 1/78) covering Automobile
Liability, code 1, “any auto”, and endorsement CA 0029.

4. Workers’ Compensation insurance as required by the Labor Code of the State
of California, and Employer’s Liability insurance.

E. Other Insurance Provisions

The policies are to contain, or be endorsed to contain, the following provisions:

1. General Liability and Automobile Liability Coverage

I. The County of Marin, or the public entity awarding the Contract if
other than the County, the Architect, if any, and their officials,
employees and volunteers are to be covered as insureds as respects:
liabilities arising out of activities performed by or on behalf of the
Contractor; products and completed operations of the Contractor;
premises owned, leased or used by the Contractor; or automobiles
owned, leased, hired or borrowed by the Contractor.  The coverage
shall contain special limitations on the scope of protection afforded
to the County, its officials, employees or volunteers.

II.    All private property owners granting “Rights of Entry” for
construction of the Work shall be covered as insureds under the same
coverage as provided the County as respects their ownership of the
property and the work to be done thereon.

III. The Contractor’s insurance coverage shall be primary insurance as
respects the County, its officials, employees and volunteers and any
other insureds under the Contract.  Any insurance or self-insurance
maintained by the County, its officials, employees and volunteers or
other insureds shall be in excess of the Contractor’s insurance and
shall not contribute with it.

IV. Any failure to comply with the reporting provisions of the policies
shall not affect the coverage provided to the County, its officials,
employees and volunteers or other insureds under the Contract

V. The coverage shall state that the Contractor’s insurance shall apply
separately to each insured against whom claims are made or suit is
brought, except with respect to the limits of the insurer’s liability.
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2. Workers’ Compensation and Employer’s Liability Coverage

Each insurance policy required by this Article shall be endorsed to state that
coverage shall not be suspended, voided, canceled by either party, or reduced
in coverage or in limits except after thirty (30) calendar day’s prior written
notice by certified mail, return receipt requested, has been given to the
County.

F. Acceptability of Insurers

The insurance shall be placed with insurers with a Best’s rating of no less than A : XIII.

G. Minimum Limits of Insurance

The Contractor shall maintain insurance limits of no less than:

1 .  Comprehensive General Liability:  $1,000,000 combined single limit per
occurrence for bodily injury, personal injury and property damage.

2.  Automobile Liability:  $1,000,000 combined single limit per accident for
bodily injury and property damage.

3. Workers’ Compensation and Employer’s Liability:  Workers’ Compensation
limits as required by the Labor Code of the State of California, and
Employer’s Liability limits as $1,000,000 per accident.

H. Deductibles and Self-Insured Retentions

Any deductibles or self-insured retentions must be declared to and approved by the
County.  At the option of the County, either:  the insurer shall reduce of eliminate
such deductibles or self-insured retentions as respects the County, its officials and
employees; or the Contractor shall procure a bond guaranteeing payment of lesses and
related investigations, claim administration and defense expenses.

I. Verification of Coverage

The Contractor shall furnish the county with certificates of insurance and with
original endorsements affecting the coverage required by this Article.  The certificates
and endorsements for each insurance policy are to be signed by a person authorized
by that insurer to bind coverage on its behalf.  The certificates and endorsements are
to be on forms provided by the County, and are to be received and approved by the
County before work commences.  The County reserves the right to require complete,
certified copies of all required insurance policies at any time.
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J. Subcontractors

The Contractor shall include all his Subcontractors as insureds under his policies, or
shall furnish separate certificates and endorsements for each Subcontractor.  All
coverages for subcontractors shall be subject to all of the requirements stated herein.

3.06 EXECUTION OF CONTRACT

A. All required copies of the Agreement shall be signed by the successful Bidder and
returned to the County, together with the Contract Bonds and insurance policies,
within ten (10) Working Days from the date that notice of award of the Contract is
transmitted to him.

B. After verification by the County that the insurance and bonding requirements have
been met, a fully executed copy of the Agreement shall be returned to the successful
Bidder and shall constitute his Contract for the Work.

3.07 FAILURE TO EXECUTE CONTRACT

A.  If the successful Bidder fails or refuses to execute the Contract within ten (10)
Working Days from the date of notification of Contract award, or within the time as
may be extended due to delays beyond the Bidder’s control, said failure or refusal
shall be just cause for the annulment of the award and the forfeiture of all or part of
the Bidder’s Security, as determined, and the County may award the Contract to the
next lowest Bidder or reject all Proposals and rebid the Project.

B. The Bidder who has failed or refused to execute the contract shall be liable to the
County for the sum, not exceeding the amount of his Proposal Guaranty, by which the
amount of the Contract for the Project, executed by and between the County and
some third party, exceeds the amount bid by the original successful Bidder, including
the County’s direct costs for rebidding the Project, if applicable.  Such portion of said
Proposal Guaranty as equals said sum or sums shall be deemed to be Liquidated
Damages and shall be forfeited to the County.



Request for Proposal County of Marin
General Services Facility

Photovoltaic System

GENERAL CONDITIONS

DIVISION 4 – SCOPE OF WORK

4.01 INTENT OF CONTRACT

A. The intent of the Contract is to prescribe and provide for a complete Work or
improvement which the Contractor shall undertake and accomplish in full compliance
with the Drawings, Specifications and other Contract Documents.  The Contractor
shall perform all items of work encompassed and stipulated in the Drawings and
Specifications or reasonably inferable therefrom as necessary to produce the intended
results.  It is further intended that the Contractor shall perform all miscellaneous work
required to make existing, adjacent or effected developments, improvements and
construction conform to the new work.

B.  Unless otherwise provided in the Specifications, the Contractor shall furnish all
materials, implements, machinery, equipment, tools, supplies, transportation and
labor necessary for the full prosecution and completion of the Project.

C. All work shown and described in the Drawings and Specifications will be let under
one Contract unless otherwise set forth in the Notice to Contractors or the Proposal
form(s).

4.02 PROCEDURAL ALTERATIONS

A. Should conditions become apparent during the course of the Project that make it
impossible for the Contractor to comply strictly with the terms of the Contract he
shall apply in writing to the Engineer for an alteration in the procedure.  If such
alteration is acceptable to the Engineer, and provided that it not be detrimental to the
Work or entail additional cost, the Contractor shall be so notified in writing,
whereupon the alteration may be made.  When such alteration is not acceptable to the
Engineer, the Contractor shall determine some other method which shall be
acceptable.

B. Any such procedural alteration shall in no way modify the Contract, or any part
thereof except that which is necessarily effected thereby.

4.03 CHANGES IN THE WORK

A. No additive or deductive change in the Work will be authorized except through a
written, cost-itemized Change Order, signed by the Contractor and approved by the
Board of Supervisors and/or the Director of The Department of Public Works as
required, and no such change shall commence until such Change Order is approved.
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B. Should the parties be unable to agree on the costs for the changes, or if itemization is
impractical, the Engineer may instruct the Contractor to proceed by Force Account
and he shall be paid therefor as provided hereinafter.

4.04 CHANGE ORDERS

A. The County may order changes, additions or deductions in the Work at any time
during the course of the Project through standard written Change Orders.

B.  The County and the Engineer must approve all Change Orders in writing.  The
Contractor shall bear the expense and responsibility for any changes not authorized in
writing by the County and the Engineer, irrespective of any oral directions,
understanding or suppositions.

C. Accepted Change Orders shall not invalidate the Contract or any provisions thereof.
The Contractor shall, in all respects, execute all authorized changes under the original
conditions of the Contract, excepting adjustments made on claims for payment or
time.

D. Changes in the Work, when ordered and accepted, shall be paid for under the terms of
the Contract, and such payments shall be made at the lump sum or unit price agreed
upon by the Contractor and the County, or by Force Account.

4.05 UNAUTHORIZED WORK

Work done in the absence or without the knowledge of the Engineer, or any extra work
done without written authority, will be considered as unauthorized and at the expense of
the Contractor and will not be measured or paid for by the County.

4.06 RESPONSIBILITY FOR EXISTING UTILITIES

The Contractor shall be responsible, at his own cost, for any and all work, expense or
special precautions caused or required by the existence of proximity of utilities
encountered in performing the Work, including, without limitation thereon, repair of any
and all damage, and all hand or exploratory excavation required.  The Contractor is
cautioned that suck utilities may include communication or electrical cables which may
be high voltage, and the ducts enclosing such cables, as well as gas and water piping.
When working or excavating in the vicinity thereof, the special precautions he shall
observe, shall include exposing all such cables, wiring, ducts, conduit and piping by
careful hand excavation or cutting so as not to damage them or cause personal injury.
Suitable warning signs, barricades and safety devices shall be erected as necessary.

4.07 EXTRA WORK DUE TO UNFORESEEN OBSTACLES

A. If, during the course of the Work, the Contractor encounters obstacles or installations
which are not shown or indicated on the Drawings or in the Specifications, or which
are found in a location substantially different from that shown or indicated, and such
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obstacles are not reasonably apparent from visual examination, then he shall promptly
notify the Engineer thereof in writing.  Where necessary, the Engineer shall issue a
written order to the Contractor to make such adjustment, rearrangement, repair,
removal, alteration or special handling of such obstacle, including repair of any
damage, as he deems appropriate.

B .  The Contractor shall perform the work described in such written order.
Compensation therefor will be made in accordance with the provisions hereof relating
to changes in the Work.  Except for the items of cost specified in such provisions, the
Contractor shall receive no compensation for any other cost, damage or delay to him
due to the presence of such obstacle.  If the Contractor fails to give the notice
specified above and thereafter acts without instructions, then he shall be liable for any
or all damage to such installations or other work of the Contract which arises from his
operations subsequent to discovery thereof, and he shall repair and make good such
damage at his own cost.

C. If the Contract requires excavation or other work to a stated limit of elevation beneath
the surface, and if, during the course of the Work, the Engineer orders a change of
depth or dimension of such subsurface work due to discovery of unsuitable bearing
material, or for any other cause, then adjustment in the Contract price for such change
will be made in accordance with the provisions hereof relating to changes in the
Work.  Except for the items of cost specified herein, the Contractor shall receive no
compensation for any other cost, damage or delay to him due to the presence of such
unsuitable bearing material or other obstruction.

* * END OF DIVISION 4 * *
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GENERAL CONDITIONS

DIVISION 5 – CONTROL OF WORK

5.01 AUTHORITY OF THE ENGINEER

The Engineer shall decide all questions which may arise as to the quality or acceptability
of materials furnished and work performed, and as to the manner of performance and rate
of progress of the Work; all questions which may arise as to the interpretation of the
Drawings and Specifications; all questions as to the acceptable fulfillment of the Contract
on the part of the Contractor; and all questions as to compensation.  His decision shall be
final and he shall have authority to enforce and implement such decisions and orders
which the Contractor fails to carry out promptly.

5.02 AUTHORITY AND DUTIES OF INSPECTORS

A. Duly authorized Inspectors, who shall perform their duties under the direction of the
Engineer, may be assigned to the Project or each part thereof.  The presence of an
Inspector shall in no way lessen the responsibility of the Contractor.  In case any
dispute arises between the Contractor and an Inspector as to materials furnished or the
manner of performing work, the Inspector shall have authority to reject materials or
suspend the work until the questions at issue can be referred to, and decided by, the
Engineer.  The Inspector is not authorized to revoke, alter, enlarge, relax or release
any requirement of these General Conditions, nor to approve or accept any portion of
the Work, nor to issue instructions contrary to the Drawings and Specifications.

B. Exceptions to the foregoing apply to:

1 .  Any Inspector from the Building Inspection Division of the Community
Development Agency, or from a local municipality having jurisdiction, who
shall have full authority to make and enforce decisions regarding compliance
with construction codes.

2 .  The Marin County Fire Marshal, or the fire marshal from the local
municipality having jurisdiction, who shall have full authority to make and
enforce decisions regarding compliance with fire safety requirements.

3. Any Inspector from the County Division of Environmental Health, who shall
have full authority to make and enforce decisions regarding health and
sanitation requirements, where applicable.

4. The Architect, if any, or his representatives, who shall have full authority
commensurate with that of the Engineer
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5.03 SUPERINTENDENCE

The Contractor shall, at all times, have a competent and experienced Superintendent as
his agent on the Project.  The Superintendent shall be in charge of the Work, shall be
capable of reading and thoroughly understanding the Drawings and Specifications, and
shall have full authority to execute the orders or directions of the Engineer without delay
and to promptly furnish such labor, materials, equipment, tools and incidentals as may be
required.  Such Superintendent shall be provided irrespective of the amount of work
sublet.

5.04 WORKMANSHIP

A.  The Contractor shall provide all skilled workers necessary to properly fabricate,
transport, erect, apply and install the Work to the highest trade standards.

B. The Contractor shall be responsible for verifying all dimensions and elevations at the
Site.

1. The Contractor shall check all dimensions and grades as the layout progresses,
between the various Drawings and trades, and as indicated by the
Specifications.  He shall call any conflicts to the attention of the Engineer
prior to proceeding with construction.

2. The Contractor shall coordinate, schedule and sequence the operations so as to
permit suitable construction and protect existing or new improvements from
any damage.

C. The Contractor shall support plumb, rigid and true to line all work furnished.  He
shall study thoroughly all available drawings and catalog data to determine how the
material is to be supported, mounted or suspended, and shall provide all bolts, inserts,
structural shapes, brackets and accessories necessary for proper support.

D. All attachments, connections, fastenings and inserts of any nature shall be properly
and permanently secured in conformance with the best practice, and the Contractor is
responsible for providing them according to these conditions.  The Drawings show
only special conditions to assist the Contractor; they do not illustrate every such
detail.

E. Finished work shall be firm, well anchored, in true alignment, plumb, level, of
smooth, clean appearance, without waves, distortions, holes, marks, cracks, stains or
discoloration.  Jointings shall be close fitting, neat and well scribed.  Finished work
shall have no exposed unsightly anchors or fastening, and shall not present hazardous,
unsafe or unfinished protrusions, offsets, burrs, raw edges or sharp corners.  All work
shall have provisions for expansion, contraction and shrinkage as necessary to prevent
cracks, buckling and warping.
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F. No work defective in construction or quality, or deficient in any requirement of the
Drawings and Specifications will be acceptable as a consequence of the County’s
failure to discover or to point out such defects or deficiencies during construction; nor
will the presence of Inspectors on the Work relieve the Contractor from responsibility
for securing the quality and progress thereof as required by the Contract.

G. The intent of the Contract is to achieve a finished, workmanlike job, complete in all
respects.  Anything reasonably implied or intended to accomplish this end shall be
furnished and installed.

5.05 INTERPRETATION OF DRAWINGS AND SPECIFICATIONS

A. The Drawings, Specifications and all authorized supplements thereto are essential
parts of the Contract, and a requirement occurring in one is as binding as though
occurring in all.  They are intended to be cooperative and to describe and provide for
a complete Work.

B. Should it appear that the work to be done, or any of the matters relative thereto, is not
sufficiently detailed or explained in the Drawings or Specifications, the Contractor
shall apply to the Engineer for such further explanations as he deems necessary, and
shall conform to the same as part of the Contract so far as may be consistent with the
original documents.  Any doubt or question arising respecting the true meaning and
intent of the Drawings or Specifications shall be referred to the Engineer, whose
decision thereon shall be final.

C. In the event of any discrepancy between a drawing and the figures written thereon,
the figures shall be taken as correct.

D. The Contractor shall perform any part of the Work which is not mentioned in the
Specifications, but is shown on the Drawings, or any part not shown on the Drawings
but described in the Specifications.

E. The Contractor will be supplied with all necessary copies of the Drawings and
Specifications, and shall have available one (1) updated set on the Site at all times in
order to facilitate the progress of the Work.

5.06 CONFORMANCE WITH DRAWINGS

Finished surfaces shall conform with the plans, elevations, sections, details and
dimensions shown on the approved Drawings.  Deviations from the Drawings, if required
by the exigencies of construction will, in all cases, be determined by the Engineer and
authorized in writing.

5.07 DRAWING ALTERATIONS

All authorized alterations affecting the requirements and information given on the
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approved Drawings shall be in writing.  No changes shall be made in any plan or drawing
after the Engineer has approved the same, except by his direction.  Where, at any time,
reference is made to the “Drawings”, such shall be deemed the approved Drawings as
modified by all authorizes alterations then in effect.

5.08 ALTERNATE CONNECTIONS

Where material requiring different arrangements or connections from that shown I
approved, it shall be the responsibility of the Contractor to install the material properly
and in harmony with the intent of the Drawings and Specifications.  The Contractor shall
submit drawings showing the proposed installation for approval prior to fabrication.

5.09 MANUFACTURER’S INSTRUCTIONS

Where the Specifications require that such items as materials, products or processes are to
be installed or applied in accordance with the manufacturer’s instructions, directions or
specifications, or words to this effect, it shall be construed to mean that said application
or installation shall be in strict accordance with printed instructions furnished by the
manufacturer of the item concerned for use under conditions similar to those at the Job
Site.

5.10 SUBMITTALS

A. Unless noted otherwise in the Specifications, the Contractor shall submit to the
Engineer five (5) sets of Shop Drawings and other descriptive data for all work for
which submittals are specifically required, three (3) marked sets of which will be
returned to the Contractor.  All submittals shall be fully identified as to project,
agency, location, work order and contract numbers, and the Contractor’s business
name.

B. All submittals shall be made within a period which will cause no delay in the Work.
The Contractor shall allow reasonable time for review by the Engineer.

C. The submittals shall be clear and legible prints which shall indicate completely the
materials, articles, equipment and work to be done; the actual details of all
manufactured or fabricated items; the proper relation to adjoining and kindred work;
and shall amplify design details of mechanical, electrical and other equipment in
logical relation to physical spaces in the structure.

D.  Submittals are defined as fabrication, erection, roughing-in and setting drawings;
wiring and control diagrams; schedules and lists of materials and equipment;
descriptive literature, catalogs, brochures, pamphlets and cuts; performance and test
data; part lists, maintenance and operating instructions; and other descriptive data
pertaining to materials, equipment and methods of construction as required to clearly
delineate the Work.  The Engineer may require the Contractor to provide additional
specific data or information where particular items of work are not fully or clearly
described in the submittals.
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E. The Engineer will review all submittals for conformity with design requirements
only, noting thereon any necessary corrections.  Not withstanding approval thereof,
the Contractor shall remain responsible for his own errors contained in such
submittals and for full compliance with all requirements of the Contract, including,
without limitation, the accuracy of quantities and dimensions, the quality of the
Work, conformance to actual conditions in the Work, and coordination and fit of his
work with all other work.  The Engineer’s approval of the submittals does not
constitute approval of any detail thereof which is in conflict with the Drawings or
Specifications unless there is specific written authorization therefor.

F. When specifically directed by the Engineer, the Contractor shall resubmit such Shop
Drawings and descriptive data as may be required, and shall continue such directed
resubmission until approval is obtained.

5.11 COORDINATION AND COOPERATION

A. Where the Work is being performed in an occupied facility, close coordination and
cooperation between the Owner and the Contractor will be of the greatest importance
so as to keep interference the normal routine to an absolute minimum.  It shall be the
Contractor’s responsibility to obtain prior approval from the Engineer for the
scheduling of any work that will result in unavoidable interference so that
arrangements can be made to maintain the necessary level of operations.

B. The Contractor shall be responsible for the scheduling of all work.

C. The Contractor and his Subcontractors shall coordinate their work and shall cooperate
so as to facilitate the general progress thereof. Each trade shall afford the other trades
every reasonable opportunity for the installation of their work and the storage of their
materials and equipment.

D. The Contractor and his Subcontractors shall carefully check their respective work and
reach  clear understanding as to the items furnished by each and their sequence of
placement.

5.12 ACCIDENT PREVENTION

Precautions shall be exercised at all times for the protection of persons (including the
Contractor’s employees) and property.  The Contractor shall install adequate safety
guards and protective devices for any and all equipment and machinery, whether used in
the Work or installed as a part thereof.  All care shall be employed to insure that the work
proceeds under the highest standards of safety and prudence, and in compliance with all
applicable laws relating to safety precautions.

5.13 FIRE CONTROL

A. No open fires will be permitted on the Site.
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B.  Approved and sufficient fire extinguishing equipment must be provided at each
location of the Work whenever torch-cutting, welding or other fire hazardous
operations are in progress.

5.14 CLEANLINESS

A. At the conclusion of each day’s work, all loose material and equipment shall be
stored as hereinafter provided, and all debris shall be cleaned up and removed from
the Site.

B. Where the Work is being performed in an occupied facility, the Contractor shall
exercise strict cleanliness control whenever engaged in saw-cutting operations,
gypsum board topping and sanding, plastering or similar dust or “mud” producing
work.  Excessively drifting dust or the tracking of dust or “mud” within the building
will not be permitted.

C. The building and grounds shall be kept clean at all times.  After completion of the
Contract and before receiving the final payment, the Contractor shall have all parts of
the Site cleaned wherever such cleaning is needed as a result of work performed on
the Project.

D.  Upon final acceptance of the Work, all tools, containers and equipment, and all
rubbish and debris resulting therefrom, shall have been removed from the premises.
All defects and blemishes shall have been touched up and all finger marks removed.
The entire area where the Work was performed shall be left perfectly clean with
respect thereto.

5.15 NOISE CONTROL

A.  All internal combustion engines employed on the Project shall be equipped with
approved mufflers.

B .  Where the Work is being performed in an occupied facility, the Contractor’s
employees shall conduct themselves in a quiet and considerate manner.  No radios or
boisterous activity will be permitted, and all unnecessary noise shall be kept to a
minimum.

5.16 UTILITIES

Water and electric power may be taken without charge from building systems within the
limitations of existing facilities.  Connections and distribution shall be by the Contractor.

5.17 SANITARY CONVENIENCES

A. Necessary sanitary facilities for the use of workers on the Project, properly secluded
from public observation and in compliance with health ordinances and laws, shall be
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constructed and maintained in an approved manner by the Contractor, and their use
shall be strictly enforced.

B. Where the Work is being performed in an occupied facility, the public toilets or,
where authorized, the Contractor’s personnel therein may use the staff toilets.  All
restrooms so used shall be maintained in a clean and sanitary condition with respect
to such use.

5.18 OBSTRUCTIONS

A.  No material or other obstruction shall be placed within fifteen (15) feet of fire
hydrants which must be at all times readily accessible to the Fire Department.

B. The Contractor shall observe all ordinances and laws in relation to the obstruction of
streets, sidewalks and driveways, keeping open passageways and protecting public
property.

C.  Where the completion of the Work requires their removal, the Contractor shall
remove and dispose of all structures, debris or other obstructions encountered making
the improvement.

5.19 PRESERVATION OF MONUMENTS

When engaged in site work, the Contractor shall carefully preserve all bench marks,
reference points and stakes.  In case of willful or careless destruction, he will be charged
with the entire cost of replacing them, and shall be responsible for any mistakes that may
be caused by their unnecessary loss or disturbance.  Monuments which have to be
removed shall not be disturbed until authorized by the Engineer.

5.20 PATCHING AND REPAIRS

A. Repaired areas, and areas adjacent that are damaged due to repairs (demolition and/or
construction), shall have their finishes extended so as to restore their surfaces.

B. The portions of the Site upon which work is not being done under the Contract shall
be accepted by the Contractor in their existing condition, and any damage or breakage
caused by the furnishing, transporting or installing of materials or equipment, or by
alterations, shall be repaired or replaced by the Contractor without any expense to the
County.

5.21 INSPECTION

A. The Contractor shall, at all times, permit the Engineer and his authorized agents to
visit and inspect the Work or any part thereof.  He shall maintain proper facilities and
provide safe access for such inspection to all parts of the Work, and to the shops
where the Work is in preparation.
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B. Where the Contract requires work to be tested by the Contractor, it shall not be
covered up until inspected and approved by the County.  The Contractor shall be
solely responsible for notifying the Engineer where and when such work is in
readiness for inspection and testing.

C. Whenever the Contractor intends to perform work on Saturday, Sunday or a legal
holiday, he shall give notice to the Engineer of such intention 24 hours prior to
performing such work, or such longer period as may be specified, so that the County
may make the necessary arrangements.

1. Reference is made to Article 7.09, herein, for additional stipulations with
regard to out-of-hours work.

5.22 DEFECTIVE OR UNAUTHORIZED WORK OR MATERIALS

A. All work or materials which are defective in construction or deficient in any of the
requirements of the Specifications shall, upon demand by the County, be remedied, or
removed and replaced by the Contractor in an acceptable manner, and no
compensation will be allowed for such correction.

B. Upon the failure of the Contractor to comply forthwith with any order of the Engineer
made under the provisions of this Article, the Engineer shall have the authority to
cause defective work or materials to be remedied, or removed and replaced, and
unauthorized work to be removed, and to deduct the costs thereof from any monies
due or to become due the Contractor.

5.23 DISPUTED CLAIMS

A. In any case where the Contractor deems extra compensation is due him for work or
materials not clearly covered in the Contract, or not ordered by the Engineer as extra
work, he shall notify the Engineer, in writing, of his intention to make claim for such
extra compensation before he begins the work on which he bases the claim.  If such
notification is not given, or if such notice is given but the Engineer is not afforded
proper facilities by the Contractor for keeping strict account of the actual cost of said
work, then the Contractor hereby waives all claims for such extra compensation.

B. Such notice by the Contractor, and/or the fact that the Engineer has kept account of
the cost as aforesaid, shall not, in any way, be construed as an admission of the
validity of the claim.

5.24 FINAL INSPECTION

Whenever the work provided and contemplated by the Contract shall have been
satisfactorily completed and the final cleaning up performed, and the Contractor so
notifies him, the Engineer shall make the final inspection.
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* * END OF DIVISION 5 * *
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GENERAL CONDITIONS

DIVISION 6 – CONTROL OF MATERIALS

6.01 QUALITY OF MATERIALS

A. Before the Contract is awarded, each Bidder may be required to furnish a complete
statement of the origin, composition and manufacturer of any or all material to be
used in the construction of the Work, together with samples, which samples may be
subjected to tests, provided for herein, to determine their quality and fitness for the
Work.

B. All materials shall be new, shall be the manufacturer’s latest products and shall be
first quality in keeping with the highest trade standards.

C .  When the Contract Documents indicate or require that materials, articles or
equipment are to be furnished, but the quality or kind thereof is not particularly
specified, shown or indicated, the Contractor shall furnish materials, articles or
equipment at least equal to the class or quality of similar materials, articles or
equipment which are specified, shown or indicated.  No claim for additional
compensation based on the County’s failure to specify or indicate the class, type or
quality of materials, articles or equipment will be recognized in any event, unless the
Contractor makes a clear showing that he could not determine the class, type or
quality of materials, articles and equipment to be furnished from the Drawings or
Specifications or by application of this Subarticle.

D. Approved products and materials shall be delivered to the Job Site in their original
containers, with seals unbroken and labels intact.

E. All materials shall comply with the standards of:

1. American National Standards Institute (ANSI)

2. American Society for Testing and Materials (ASTM)

6.02 SPECIFIED MATERIALS

A. For convenience in designation on the Drawings or in the Specifications, a brand or
trade name or the name of a manufacturer, together with a catalog number or other
identifying information may describe certain materials, articles or equipment.  Unless
otherwise noted, such designation is for descriptive purposes only and does not mean
that a particular product has any preference, nor that an approved alternative product
may not be used.  All such designations shall be deemed to be followed by the words,
“or approved equal”.
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B. Where materials, articles or equipment are specified only by type, style and rating, the
Bidder may choose any manufacturer whose products meet or exceed the
specifications.

C. In certain instances materials, articles or equipment must exactly match those already
existing in place.  In such circumstances the specified items required will be clearly
designated and no substitutions will be permitted.

D. When descriptive catalog designations, including the manufacturer’s name, product
brand name or model number are referred to in the Bid Documents, such designations
shall be considered as being those found in industry publications of current issue at
date of first invitation to bid, unless noted otherwise.

E. When standards of the Federal or State governments, trade societies or trade
associations are referred to in the Bid Documents by specific date of issue, they shall
be considered a part of this Contract.  When such references do not bear a date of
issue, the current published edition at the date of first invitation to bid shall be
considered as part of this Contract.

6.03 ALTERNATIVE MATERIALS

A. The use of alternative or substitute materials, articles or equipment which are of equal
or better quality and of the required characteristics for the purposes intended, if not
otherwise prohibited, will be permitted if approved by the Engineer, and provided the
Contractor requests such approval in writing in accordance with the following
requirements:

1.  All such requests for approval, if not made prior to the bid opening, as
required, shall be made within thirty (30) calendar days of the date of the
Notice of Award, if authorized, including any required resubmittals thereof
following disapproval.  In exceptional cases, where the best interests of the
County so require, the Engineer may give written consent to submittal or
resubmittal of an alternative product for approval after expiration of the
prescribed time limit.

2. All requests for use of alternative materials, articles or equipment shall be
accompanied by complete information and descriptive data necessary to show
the quality of the alternative items.  The Engineer shall be the sole judge as to
the comparative quality and suitability of the alternative products, and his
decision thereon shall be final.  The burden of proof as to the comparative
quality and suitability of the alternative products for approval after expiration
of the prescribed time limit.

B. Where material is specified by capacity or performance, then the burden of proof
shall be on the Contractor to show that any particular equipment, articles or materials
meet the minimum capacities or the performance requirements shown on the
Drawings or as specified.  The Contractor shall furnish at his own expense all
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information necessary to determine whether such minimum capacities or performance
requirements will be met.

C. The installation of any approved alternative materials, articles or equipment is the
Contractor’s responsibility.  Any mechanical, electrical, structural or other changes
required for the proper installation and fit of the alternative materials, articles or
equipment shall be made without additional cost to the County, and shall be subject to
approval by the Engineer.

6.04 SAMPLES AND TESTS

A. At the option of the Engineer, the source of supply of each of the materials shall be
approved by him before delivery is started and before such material is used in the
Work.  Representative preliminary samples of the character and quality prescribed
shall be submitted by the Contractor or producers of all materials to be used in the
Work, for testing or examination, if requested by the Engineer.

B. All tests of materials furnished by the Contractor shall be made in accordance with
commonly recognized standards as set forth in the Specifications, and such other
special methods and tests as may be prescribed.

C.  The Contractor shall furnish such samples of materials as are requested by the
Engineer, without charge.  No material shall be used until it has been approved by the
Engineer.  Samples will be secured and tested by a laboratory whenever necessary to
determine the quality of the material.

D. If authorized by the Engineer, the approved material samples may be used in the
Work

6.05 DEFECTIVE MATERIALS

All materials not conforming to the requirements of the Specifications shall be considered
as defective, and shall be rejected.  They shall be removed immediately from the Site, at
the sole expense of the Contractor, unless otherwise permitted by the Engineer.  No
rejected material, the defects of which have subsequently been corrected, shall be used
until approved in writing by the Engineer.

6.06 STORAGE OF MATERIALS

A.  All materials, articles and equipment shall be stored so as to insure the preservation of
their quality and fitness for the Work, and shall be located so as to facilitate their
prompt inspection.

B.  Where the Work is being performed in an occupied facility, all materials and
equipment left on the premises overnight shall be stored in a location as assigned by 

the Engineer.  The Contractor shall insure that materials so stored are adequately
protected from moisture, soiling or damage of any kind whatsoever.



Request for Proposal County of Marin
General Services Facility

Photovoltaic System

1 .  Because this on-site storage is for the Contractor’s convenience, and is
furnished only as a courtesy by the County, the Contractor is cautioned to
provide for the security of his stored property.  The County will accept no
responsibility for damage or loss due to vandalism, theft or any other cause.

6.07     PROTECTION OF MATERIALS

All material provided under this Contract shall be protected from damage during
shipping, storage and installation.  Any material that is damaged shall either be repaired
to the satisfaction of the Engineer or be replaced with new, at no additional cost to the
County.

6.08 PROPERTY RIGHTS IN MATERIALS

Nothing in the Contract shall be construed as vesting in the Contractor any right of
property in the materials used after they have been attached or affixed to the Work or the
soil, or after payment has been made for fifty percent (50%) or more of the value of
materials delivered to the Site, whether or not they have been so attached or affixed.  All
such materials shall become the property of the County of Marin upon being so attached
or affixed, or upon payment of such fifty percent (50%) or more of their value.

* * END OF DIVISION 6 * *
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GENERAL CONDITIONS

DIVISION 7 – LEGAL RELATIONS AND RESPONSIBILITIES

7.01 LAWS TO BE OBSERVED

A. The Contractor shall keep himself fully informed of all State and National laws and
all County and municipal ordinances and regulations which, in any manner, affect
those engaged or employed in the Work, or which in any way affect the conduct of
the Work, and of all such orders and decrees of bodies or tribunals having any
jurisdiction or authority over all the same.

B. The Contractor shall at all times observe and comply with, and shall cause all his
agents and employees to observe and comply with, all such laws, ordinances,
regulations, orders and decrees; and shall protect and indemnify the County and the
Board of Supervisors, and the Engineer, and all of its and their officers and agents
and servants against any claim or liability arising from or based on the violation of
any such law, ordinance, regulation, order or decree, whether by himself or his
employees.  If any discrepancy or inconsistency is discovered in the Drawings,
Specifications or Contract for the Work in relation to any law, ordinance, regulation,
order or decree, the Contractor shall forthwith report the same, in writing, to the
Engineer.

7.02 PERMITS AND LICENSES

A. Prior to the commencement of the Project, the Contractor shall acquire all permits and
licenses, pay all charges and fees, and, in the course of the Project, shall give all
notices required, incidental to and necessary for the lawful prosecution of the Work.

B. The permits are obtained from the Building Inspection Division of the Community
Development Agency and are issued free of charge.  At the time of application, the
Contractor must furnish proof of Workers’ Compensation Insurance.

7.03 INDEMNITY AND INSURANCE REQUIREMENTS

Reference is made to Article 3.05, herein.

7.04 CODES, STANDARDS AND REFERENCED SPECIFICATIONS

A. Various standards and codes may be incorporated in the Specifications by reference.
In all such instances the reference shall mean the latest edition, including
amendments or revisions in effect as of the date of the Specifications, unless a
specific issue is identified otherwise.  Such standards and codes, except as modified
herein, shall have full force and effect as though printed in the Specifications.
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B. In the event that referenced specifications or standards contain general requirements
in conflict with these General Conditions or the scope of the work of individual
Sections of the Specifications, the provisions of the Contract Documents shall govern.

C. Where conflict occurs between regulations, standard manufacturer’s specifications,
codes, the Drawings and Specifications are to construe to permit work not
conforming to code.

D. Where not otherwise covered by specific direction, reference of instruction, the Work
shall be governed by the best trade practices.

E. All work shall be performed in strict accord with the latest applicable codes and
regulations, including, but not necessarily limited to:

1. Cities and County of Marin, and California Fire Marshals.

2. California Occupational Safety and Health Act (CAL/OSHA)

3. Uniform Building Code (UBC)

4. Safety Orders of the California State Division of Industrial Safety

5. National Board of Fire Underwriters (NBFU)

6. National Fire Protection Association (NFPA)

7. Underwriters’ Laboratories, Inc. (UL)

8. State of California Administrative Code, Title 24, Buildings Standards

9. Cities and County of Marin Building Ordinances

10. Applicable State and local building codes and ordinances governing the work
under the Contract

11. Nationally accepted codes and standards.

7.05 PREVAILING WAGES

A. Reference is made to Article 8 in the Notice to Contractors.

B. In compliance with the provisions of Section 1776 of the Labor Code of the state of
California, as amended, the Contractor and each of his Subcontractors shall keep an
accurate payroll record, showing the name, address, social security number, work
classification, straight time and overtime hours worked each day and week, and the
actual per diem wages paid to each journeyman, apprentice or worker employed by
them in connection with the Project.  Said records shall be available for inspection at
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all reasonable hours, and copies shall be made available to the employee or his
authorized representative, the State Division of Labor Standards Enforcement, the
State Division of Apprenticeship Standards, and the County.

7.06 DISCRIMINATORY LABOR PRACTICES

A .  The Contractor shall not discriminate against any employee or applicant for
employment because of race, color, religion, nationality, sex, age or handicapped
condition.  This shall include employment, demotion or transfer, recruitment or
recruitment advertisement, layoff or termination, rates of pay or other compensation,
and selection for training and apprenticeship.  The Contractor shall post, in
conspicuous places during the period of the Contract, and available to all applicants
for employment, notices setting forth the provisions of this clause.  The Contractor
shall insert these provisions in all Subcontracts thereunder, except Subcontracts for
standard commercial supplies or raw materials.  The hiring of all labor for work shall
be in accordance with al applicable directives of the Fair Employment Practices
Commission (FEPC) of the State of California.

B. The Contractor shall forfeit, as a penalty, in addition to any other penalty provided by
law, to the County, the sum of twenty-five Dollars ($25) for each calendar day, or
portion thereof, during which he knowingly allows any conditions of discrimination
to exist in connection with the Work, provided, however, that such penalty shall not
be imposed without a full investigation and determination by the FEPC.

C. The Contractor shall cooperate fully with the County and with affected Unions to
promote and insure the maximum employment of minorities, with particular emphasis
on residents of Marin County, in all phases and at all levels of the Work.  The
Contractor shall encourage maximum utilization of apprenticeship and other on-the-
job training programs to achieve this goal.

7.07 AFFIRMATIVE ACTION

Reference is made to Article 2.06, herein.

7.08 APPRENTICESHIP

A. Attention is directed to the provisions in Sections 1777.5, 1777.6 and 1777.7 of the
Labor Code of the State of California concerning the employment of apprentices by
the Contractor or any Subcontractor under him.

B.  Section 1777.5, as amended, requires the Contractor or Subcontractor employing
tradesmen in any apprenticeable occupation to apply to the joint apprenticeship
committee nearest the Site of the public work Project, and which administers the
apprenticeship program in that trade, for a certificate of approval.  The certificate will
also fix the ration of apprentices to journeymen that will be used in the performance
of the Contract.  The ration of work performed by apprentices to journeymen in such
cases shall not be less than one hour to five hours, except:
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1.  When unemployment in the area of coverage by the joint apprenticeship
committee has exceeded an average of fifteen percent (15%) in the three (3)
months prior to the request for certificate.

2. When the number of apprentices in training in the area exceeds a ration of one
to five.

3. When the trade can show that it is replacing at least 1/30th of its journeymen
through apprenticeship training on an annual basis statewide or locally.

4.  When assignment of an apprentice to the Work would create a condition
which would jeopardize the apprentice’s life or the life, safety or property of
fellow employees or the public at large.

5. If the specific task to which the apprentice is to be assigned is of such a nature
that training cannot be provided by a journeyman.

C. Any work performed by a journeyman in excess of eight (8) hours per day or forty
(40) hours per week shall not be used to calculate the hourly ration required herein.

D. The minimum ratio for the land surveyor classification shall be not less than one
apprentice for each five journeymen.

E. Any ration shall apply during any day or portion thereof when any journeyman, or the
higher standard stipulated by the joint apprenticeship committee, is employed at the
Job Site, and shall be computed on the basis of the hours worked by journeymen so
employed, except for the land surveyor classification.

F. The Contractor shall employ apprentices for the number of hours computed as above
before the end of the Contract.  However, he shall endeavor, to the greatest extent
possible, to employ apprentices during the same time period that the journeymen in
the same craft or trade are employed at the Site.

G. Where an hourly apprenticeship ration is not feasible for a particular craft or trade,
the Division of Apprenticeship Standards, upon application of a joint apprenticeship
committee, may order a minimum ratio of not less than one apprentice for each five
journeymen.

H .  The Contractor is required to make contributions to funds established for the
administration of apprenticeship programs if he employs registered apprentices or
journeymen in any apprenticeable trade on such contracts and if other contractors on
the public works Site are making such contributions.

I. The Contractor and any Subcontractor under him shall strictly comply with the
requirements of Sections 1777.5, 1777.6 and 1777.7 in the employment of
apprentices.
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J. The foregoing provisions shall not apply to contracts of general contractors, or to
contracts of specialty contractors not bidding for work through a general or prime
contractor, involving less than thirty thousand dollars ($30,000) or twenty (20)
Working Days.

K .  Information relative to apprenticeship standards, wage schedules and other
requirements may be obtained from the Director of Industrial Relations, ex officio the
Administrator of Apprenticeship, San Francisco, California, or from the Division of
Apprenticeship Standards and its branch offices.

L. Reference is made to Article 7.05, herein.

7.09 NORMAL WORKING HOURS

A. Eight (8) hours of labor constitutes a legal day’s work.  The Contractor shall forfeit,
as a penalty to the County of Marin, twenty-five Dollars ($25) for each worker
employed in the execution of the Contractor by him or any Subcontractor under him
for each calendar day during which such worker is required or permitted to work
more than eight (8) hours in any one calendar day and forty (40) hours in any one
calendar week in violation of the provisions of the Labor Code, and in particular,
Sections 1810 to 1815 thereof, inclusive, except that work performed by employees
of the Contractor in excess of eight (8) hours per day and forty (40) hours during one
week shall be permitted upon compensation for all hours worked in excess of eight
(8) hours per day at not less than one and one-half times the basic rate of pay, as
provided in said Section 1815.

B. The Contractor shall schedule his working hours to coincide with the working hours
of the County Government, a normal five (5) day, forty (40) hour week, Monday
through Friday, County holidays excepted.  No work shall be performed on a County
facility during other days nor during other hours without written approval of the
Engineer.

C. If the Contractor, for his convenience, desires to perform work during other than
normal working hours, or on other than normal Working Days, and after acquiring
approval as provided above, he may be required to reimburse the County for any
additional expense occasioned the County thereby, such a, but not limited to, utilities
services and overtime pay for County Inspectors.

D. Reference is made to Article 8 in the Notice to Contractors.

7.10 LEGAL HOLIDAYS

Reference is made to Article 1.31, herein.

7.11 PROPERTY RIGHTS IN MATERIALS
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Reference is made to Article 6.08, herein.

7.12 PATENTS

The Contractor shall assume all costs arising from the use of patented materials,
equipment, devices or processes used on or incorporated in the Work, and agrees to
indemnify and save harmless the County of Marin, the Board of Supervisors, the
Engineer and their duly authorized representatives from all suits at law or actions of
every nature for, or on account of, the use of any patented materials, equipment, devices
or processes.

7.13 CONTRACTOR’S RESPONSIBILITY FOR WORK

A. Until the formal acceptance of the Work by the County, the Contractor shall have the
charge and care thereof and shall bear the risk of injury or damage to any part of the
Work by the action of the elements or from any other cause whatsoever, whether
arising from the execution or from the non execution of the Work, except as
otherwise provided in Articles 6.08 and 7.17, herein.

B. The Contractor shall rebuild, repair, restore and make good all injuries or damages to
any portion of the Work before its completion and acceptance, and shall bear the
expense thereof, except for such injuries or damages as are directly and proximately
occasioned by acts of the Federal Government and the public enemy.  In case of
suspension of work from any cause whatever, the Contractor shall be responsible for
the Work as above specified, and he shall also be responsible for all materials, and
shall properly store them if required, and shall provide suitable drainage and erect
temporary protective structures where necessary.

7.14 COOPERATION BETWEEN ORGANIZATIONS

A. The Contractor shall cooperate with all utility companies and with other contractors
who may be performing work on behalf of the County, and with workers who may be
employed by the County on any work in the vicinity of the Work to be done under
this Contract.  The Contractor shall so conduct his operations as to interfere to the
least possible extent with the work of such contractors or workers.  He shall promptly
make good, at his own expense, any injury or damage that may be sustained by other
contractors or employees of the County at his hands.

B. Any difference or conflict which may arise between the Contractor and other
contractors, or between the Contractor and utility companies, or between the
Contractor and workers of the County in regard to their work will be adjusted and
determined by the Engineer.

C. If the work of the Contractor is delayed because of any acts or omissions of any other
contractor or utility company, the contractor shall, on that account, have no claim
against the County other than for an extension of time.
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7.15 DAMAGE AND INJURY LIABILITY

A. The Contractor shall insure that all structures, surfaces, fixtures, glass, plants, etc.,
within the work area are adequately protected from damage during the course of the
Project.  He shall assume the cost of repairs for any and all damage for which he is
responsible.

B. Neither the County of Marin, the Board of Supervisors, the Engineer, nor any officer
or employee of the County shall be answerable or accountable in any manner for any
loss or damage that may happen to the Work or any part thereof; of for any of the
materials or other things used or employed in performing the Work; or for injury to
any person or persons, either workers of the public; or for damage to property from
any cause which might have been prevented by the Contractor, or his workers or
anyone employed by him, against all of which injuries or damages to persons and
property the Contractor, having control over such Work, must properly guard.

C. The Contractor shall be responsible for any liability imposed by law for any damage
to any person or property resulting from defects or obstructions or from any cause
whatsoever during the progress of the Work or at any time before the completion and
final acceptance thereof.  The Contractor shall indemnify and save harmless the
County of Marin, the Board of Supervisors, the Engineer, and all officers and
employees of the County from all suits or actions of every name, kind and
description, brought for or on account of any injuries or damages received or
sustained by any person or persons, by or from the Contractor, his servants or agents,
in construction of the Work or by or in consequence of negligence in guarding the
same, in improper materials used in its construction or by or on account of any act o
omission of the Contractor or his agents.  In addition to any remedy authorized by
law, so much of the money due the Contractor under and by virtue of the Contract as
shall be considered necessary by the Department of Public Works may be retained by
the County until disposition has been made of such suits or claims for damages as
aforesaid.

7.16 ENTRY RIGHTS

The right is reserved to the County and to railway, water, gas, telephone, telegraph and
electric power transmission companies to enter upon the Work for the purpose of making
repairs and changes that have become necessary by reason or the Work.  Projects
financed in whole or in part with State or Federal funds shall be subject to inspection at
all times by authorized representatives of the State or Federal Governments.

7.17 OCCUPANCY PRIOR TO ACCEPTANCE

The County reserves the right to occupy all or any parts of the Project prior to completion
of the entire Contract, or upon written order therefor.  In such event, the Contractor will
be relieved of responsibility for any injury or damage to such part as a result from such
occupancy and use by the County.  If the Contractor carries insurance against damage to
such premises or against liability to third persons covering the premises so used and
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occupied by the County, and if such occupancy results in increased premiums for such
insurance, the County will pay to the Contractor the added cost for such insurance during
the period of occupancy.

7.18      ACCEPTANCE OF THE WORK

When the final inspection is completed and it has been determined that the Work is in
accord with the requirements of the Drawings and Specifications, the Engineer will
formally accept it in writing.  After such acceptance, the Contractor will be relieved of
protecting the Work, except for such correction or repair as shall be required to remedy
any defect therein which occurs within the guarantee period.  The Contractor will not be
required to perform any further work thereon except such items as may be reserved
specifically in the Specifications or formal written acceptance, and he shall be relieved of
responsibility for injury to persons or property or damage which occurs after said
acceptance.

7.19      CORRECTION OF ERRORS AND FINANCIAL RECOVERY

The County reserves the right to correct any error that may have been made in any
estimate that has been paid.  The County also reserves the right to claim and recover, by
process of law, any sums sufficient to correct any error or make good any deficiency in
the Work resulting from such error, or from dishonesty or collusion between any of the
parties or individuals having dealings pursuant to the construction of the Work,
regardless of when such error, dishonesty or collusion shall be discovered.

* * END OF DIVISION 7 * *
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GENERAL CONDITIONS

DIVISION 8 – PROSECUTION AND PROGRESS

8.01 LABOR

A.  The Contractor shall ensure that each and every kind of work shall be
performed by workers, laborers or mechanics especially skilled in the class or
category of work required, and that workmanship shall be of the best
regardless of the quality of material.

B. Any person that the County may deem incompetent or disorderly shall be
promptly removed from the Work by the Contractor, upon written notice
therefor from the Engineer, and shall not be re-employed thereon.

8.02 SUBCONTRACTING

A. The Contract is subject to the provisions of Chapter 2, Division 5, Title 1,
commencing with Section 4100, of the Government Code, which prohibits the
subcontracting of the whole or any part of a contract to Subcontractors other
than those named in the Contractor’s original Proposal.

B .  The Contractor shall be responsible for all work performed under the
Contract, and no Subcontractor will be recognized as such by the County.  All
persons engaged in the Work will be considered as employees of the
Contractor.

C.  The Contractor shall give his personal attention to the fulfillment of the
Contract and shall keep the Work under his control.  When any Subcontractor
fails to prosecute a portion of the Work in a manner satisfactory to the
County, the Contractor shall remove such Subcontractor immediately upon
written direction from the Engineer, and he shall not again be employed on the
Work.

D.  Although the Specification Sections of the Contract may be arranged to
various trades, or general grouping of work, the Contractor is not obligated to
sublet the work in such manner.  The County will not entertain requests to
arbitrate disputes among Subcontractors, or between the Contractor and one or
more Subcontractors, concerning responsibility for performing any part of the
Work.

8.03 TIME LIMIT AND DAMAGES
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A. The County will designate the starting date on which the Contractor shall
commence the Work, and from which he shall diligently prosecute it to
completion.  The Contractor obligates himself to satisfactorily complete the
Work on or before the expiration of the Project time limit stated in the
Agreement, or by an agreed date as stipulated by the County, plus such
additional days as may be properly allowed.

B. It is hereby agreed by the parties to the Contract that in case all the work
called for thereunder, in all parts and requirements, is not finished or
completed within the Contract time set forth, or as extended, damage will be
sustained by the County.  As it is and may be impracticable and extremely
difficult to ascertain and determine the actual damage which the County will
sustain in the event of and by reason of such delay, it is therefore agreed that
the Contractor will pay to the County the sum stipulated in the Instructions to
Bidders for each and every Working Days delay in finishing the Work beyond
the time prescribed.  The Contractor agrees to pay said Liquidated Damages
as herein provided, and in case the same are not paid, agrees that the County
may deduct the amount thereof from any money due or that may become due
him under the Contract.

C. It is further agreed that, in case the work called for under the Contract is not
finished and completed in all parts and requirements within the time specified,
the Engineer shall have the right to extend the time for completion or not, as
he may deem to be in the best interest of the County.  If he decides to extend
the said time limit, he shall have the right to charge to the Contractor, or his
sureties, and to deduct from the final payment for the Work, all or any part, as
he may deem proper, of the actual cost of engineering, inspection,
superintendence and other overhead expenses to the County which are
attributable to such extension.

D. The Contractor shall not be assessed with Liquidation Damages nor the cost of
engineering and inspection during any delay in the completion of the Work
caused by acts of God or of the public enemy, fire, flood, epidemics,
quarantine restrictions, strikes, freight embargoes and unusual action of the
elements, or delays of Subcontractors or suppliers due to such causes.  The
Contractor shall notify the Engineer, in writing, of the causes of delay within
five (5) Working Days from the beginning of any such delay.  The Engineer
shall ascertain the facts and the extent of the delay, and his findings thereon
shall be final and conclusive.  No extensions of time will be granted in the
absence of such written notification.

E. It is further agreed that, except in those cases deemed by the County to be so
warranted, or except where expressly so provided, requests by the Contractor
for extensions of time will not be acted upon by the County until such time as
all work under the Contract is completed.
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8.04 PROGRAMMING WORK

The Contractor may be required to submit to the Engineer a progress schedule
showing the proposed sequence of operations in the performance of the Work.
Loss of time for any cause during the period prior to the submission of the
progress schedule will not be considered by the Engineer in his computation of
time extensions.

8.05 SUSPENSION OF WORK

The Engineer shall have the authority to suspend the Work, wholly or in part, for
such period as he may deem necessary, due to unsuitable weather, or to such other
conditions as are considered unfavorable for the proper prosecution thereof, or for
such time as he may deem necessary due to failure on the part of the Contractor to
carry out orders given, or to perform any provisions of the Work.  The Contractor
shall immediately obey such orders of the Engineer and shall not resume the
Work until so directed in writing by the Engineer.

8.06 COUNTY’S RIGHT TO DO WORK

If the Contractor should, after demand, neglect to prosecute the Work properly
with diligence or fail to perform any provision of the Contract, the County, after
three (3) Working Days written notice to the Contractor may, without prejudice to
any other remedy, make good any deficiencies resulting therefrom and deduct the
cost thereof from any payment due the Contractor.  Such action by the County
shall not relieve the Contractor of any obligations arising hereunder, including the
obligation to complete the Contract.

8.07 COUNTY’S RIGHT TO TERMINATE CONTRACT

A.  If the Contractor should be adjudged a bankrupt, or if he should make a
general assignment for the benefit of his creditors, or if a receiver should be
appointed on account of his insolvency, or if he should repeatedly refuse of
should fail, except in cases for which extension of time is provided, to supply
enough properly skilled workers or proper materials, or if he should fail to
make prompt payment to Subcontractors, or for material or labor, or
persistently disregard laws and ordinances or instructions of the Engineer, or
otherwise be guilty of a substantial violation of any provision of the Contract,
then the County may, without prejudice to any other right or remedy, after
giving him seven (7) calendar days written notice, terminate employment of
the Contractor and take possession of the premises and of all materials, tools
and appliances thereon, and finish the Work by whatever method it may deem
expedient.  In such case the Contractor shall not be entitled to receive any
further payment until the Work is finished.  If the unpaid balance for the
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Contract price exceeds the expense of finishing the Work, including
compensation for additional management and administrative services, such
excess shall be paid to the Contractor.  If such expense exceeds such unpaid
balance, the Contractor shall pay the difference to the County.  The Engineer
shall certify expense incurred through the Contractor’s default.

B. The final determination as to whether there has been non-compliance with the
Contract sufficient to warrant suspension thereof, and termination of the
Contractor’s employment, rests with the Board of Supervisors.  Its decision
shall be binding on all parties to the Contract

* * END OF DIVISION 8 * *
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GENERAL CONDITIONS

DIVISION 9 – ACCEPTANCE AND PAYMENT

9.01 METHOD OF PAYMENT AND RETAINAGE

A. The Contractor shall, once in each month, submit to the Engineer a written
Payment Request, in duplicate, on the form provided, estimating the total
percentage of work performed, including that for approved Change Orders
and the acceptable materials furnished and delivered by the Contractor on the
Site but not used to the time of such estimate, and the value thereof according
to his accepted Bid.

1 .  In accordance with the revised Federal requirements for taxable
miscellaneous income reporting, the Contractor, unless a corporation,
shall include his Social Security number or Federal Tax Identification
number on all invoices and Payment Requests.  Any claims for
payment received without such a number, unless from a corporation,
may result in a delay in payment for which the County can assume no
responsibility or liability.

B.  Separate Payment Requests shall be submitted for the Site Development
portion of the Contract, if any.

C. The Engineer shall, not later than the date when payment falls due, approve
the Contractor’s Payment Request for such amount as he deems to be properly
payable, or shall state in writing his legitimate reasons for withholding
approval.

D. The County shall retain ten percent (10%) of the value of work done as part
security for the fulfillment of the Contract by the Contractor, and shall
monthly pay him, while carrying on the Work, the balance not retained, as
aforesaid, after deducting therefrom all previsions of the Contract.

1. In compliance with Section 4590 of the Government Code of the State
of California, permitting the deposit by a contractor of certain types of
securities with a public agency in lieu of said agency’s retaining a
portion of the partial payment for the Work, the Contractor may elect
to receive 100% of payment due under the Contract, without retention
of any portion of the payment by the County, excepting withholdings
specifically required by law or by the written provisions of the
Contract.  If the Contractor so elects to receive full payments, he shall,
at his own expense, and at the time of Contract award, deposit
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securities equivalent to ten percent (10%) of the award with the
County.  Such securities, if deposited by the Contractor, shall be
valued by the County’s Auditor, whose decision on valuation of the
securities shall be final.

E. Partial payments will be made not later than the fifteenth (15th) day of each
calendar month for work done during the preceding calendar month, as
certified by the Engineer.  In preparing Payment Requests, material delivered
to and properly stored on the Site, and preparatory work done, may be taken
into consideration.  Requests for payment must be submitted at least ten (10)
calendar days in advance of the date set for payment.

F. Not withstanding any other provisions contained herein regarding time of
payment for any work performed, the County may delay, without penalty or
payment for any work performed, the County may delay, without penalty or
payment of interest, until 15 July of any year payment for any work performed
between 15 May and 30 June of such year.

G. No payment will be made when, in the judgement of the Engineer, the Work
is not proceeding in accordance with the provisions of the Contract or when,
in his estimation, the total value of the work done since the last payment
amounts to less than three hundred dollars ($300).  No progress payments will
be made on any contract wherein the specified time limit is less than twenty-
five (25) Working Days.

H. Should the County fail or refuse to pay when due, without fault or error on the
part of the Contractor, the authorized sum of any Payment Request, the
Contractor shall receive, in addition to said sum, interest thereon at the legal
rate in force at the time and in the locale of the Work.

I. Material and work covered by partial payments shall become the sole property
of the County.  This shall no relieve the Contractor from responsibility for the
care and protection of such materials and work, or restoration of damaged
work, or act as a waiver of the County’s right to require fulfillment of all
terms of the Contract.  In the event that the Work has been damaged by other
contractors, by others than employees of the County in the course of their
employment, or as provided herein, the Contractor agrees to restore such
damaged work without cost to the County, and to seek redress for damage
only from those who directly caused it.

J. No approved Payment Request, nor payment made to the Contractor, nor
partial or entire use or occupancy of the Site by the County shall be
considered an acceptance of any work or materials not in accordance with the
Contract.
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K. Upon completion and acceptance of all work whatsoever required, and release
of all claims against the County, the Board of Supervisors, at its regular
weekly meeting, shall authorize the final payment.  After thirty-five (35)
calendar days and within sixty (60) after said authorization, and the recording
of the Notice of Completion, the County shall pay to the Contractor the
Contract price, less all prior payments, and any funds which the County is
obligated by law or entitled hereunder to withhold.

L. The making of final payment shall constitute a waiver of all claims by the
County other than those arising from unsettled liens, from faulty work or
materials discovered after final payment, or from requirements of the
Drawings or Specifications.  Acceptance of final payment by the Contractor
shall operate as a release to the county of all claims and of all liability to the
Contractor for all things done or furnished in connection with the Work, and
for every act and neglect of the County and others relative thereto, expecting
the Contractor’s claim for interest upon final payment if this payment be
improperly delayed, and all claims previously made and still outstanding.  All
prior estimates and payments shall be subject to correction in the final
payment.

M. Guarantees as called for under the Contract shall remain in full force and
effect for the prescribed time.  No payment, final or otherwise, shall operate to
release the Contractor or his sureties from any obligations thereunder.

9.02 FORCE ACCOUNT PROCEDURE

A. Where there is failure to agree on the charges for changes in the Work, the
changes shall be executed under Force Account, and an amount equal to the
sum of the following items shall constitute full and proper compensation to
the Contractor or the County for any and all overhead, profit or expense in
performing or deleting such work, including, without limitation, any
additional premiums on insurance or Contract Bonds, and such amount shall
be added to or deducted from, as applicable, the price fixed by the terms of the
Contract for the part of the Work affected.

1. For Added Work, the contractor will be paid his actual cost for the
labor, materials and equipment, computed in accordance with the
provisions of this Article, directly required for the performance
thereof, plus the following uncompounded percentages:

• For Labor:  Ten percent (10%) for overhead, ten percent (10%)
for profit and one percent (1%) for Bonds.

•  For Material:  Five percent (5%) for overhead, ten percent
(10%) for profit and one percent (1%) for Bonds.
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•  For Equipment:  Five percent (5%) for overhead, ten percent
(10%) for profit and one percent (1%) for Bonds.

2 .  For Deleted Work, the Contract price will be reduced by a sum
consisting of the fair and just estimated cost to the Contractor for
furnishing the labor, materials and equipment which would have been
used on such work, based on values prevailing at the time of the Bid,
plus ten percent (10%) of such cost for overhead, profit and Bonds.

B. In order that a proper estimate may be made by the Engineer of the net cost of
labor and materials entering into changed work, in accordance with the
procedure herein stated, the Contractor shall furnish daily an itemized
statement of materials and labor supplied, together with the cost of such
material and the wages paid, and shall furnish vouchers for quantities and
prices of such labor, materials or work.  If the Contractor fails to comply with
these provisions, he shall have no claim for compensations against the County
for extra work.

C. The forgoing method for determining the price of work shall not apply to the
performance of any work or the furnishing of any materials which are
susceptible of classification under the items for which prices are established in
the Contract, or are required or reasonably implied to be performed or
furnished thereunder.

D. The County reserves the right to furnish such materials required as it deems
expedient, and the Contractor shall have no claim for profit on the cost of such
materials.

9.03 ACCEPTANCE

The Work will be accepted in writing by the Engineer when the whole shall have
been completed in all respects in accordance with the Contract, to his full
satisfaction.

9.04 GUARANTEE

A. The Contractor hereby unconditionally guarantees that the Work will be done
in full accordance with the requirements of the Contract, and further
guarantees the Work of the Contract to be and remain free of defects in
workmanship and materials for a period of one (1) year from the date of
written acceptance thereof, unless a longer guarantee period is specifically
called for.  The Contractor hereby agrees to repair or replace any and all work,
together with any other adjacent work which may be displaced in so doing,
that may prove to be not in accordance with the requirements of the Contract,
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or that may be defective in its workmanship or materials, within the guarantee
period specified, without any expense whatsoever to the County, ordinary
wear and tear and unusual abuse or neglect excepted.

B. The Contractor further agrees that within ten (10) calendar days after being
notified in writing by the County of any work not in accordance with the
requirements of the Contract, or of any defects in the Work, he will
commence and prosecute with due diligence all work necessary to fulfill the
terms of this guarantee, and to complete the work within a reasonable period
of time, and in the event he fails to so comply, he does hereby authorize the
County to proceed to have such work done at his expense, and he will honor
and pay the costs and charges therefor upon demand.  The County shall be
entitled to all costs and charges therefor upon demand.  The County shall be
entitled to all costs and expenses, including reasonable attorneys’ fees,
necessarily incurred upon the Contractor’s refusal to so honor and pay the
aforementioned costs and charges.

C. The Contract Bonds shall remain in full force and effect for the duration of the
guarantee period.

*  *  END OF GENERAL CONDITIONS  *  *
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PREVAILING WAGES



GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS       

PURSUANT TO CALIFORNIA LABOR CODE PART 7, CHAPTER 1, ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1       

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS       

LOCALITY:  MARIN COUNTY                      
DETERMINATION:  MAR-2002-2   EMPLOYER PAYMENTS STRAIGHT-TIME OVERTIME HOURLY RATE

  CRAFT (JOURNEY LEVEL) ISSUE DATE EXPIRATION DATE
BASIC

HOURLY
RATE

HEALTH
AND

WELFARE
PENSION

VACATION/
HOLIDAY

TRAINING
AND/OR
OTHER

HOURS
TOTAL

HOURLY
RATE

DAILY SATURDAY
SUNDAY

AND
HOLIDAY

#  BRICKLAYER, BLOCKLAYER:                      

 
POINTER, CLEANER, CAULKER,
WATERPROOFER 8/22/2002 06/30/2003* A 31.500 3.950 5.650 B     - 0.350 C 8.0 41.450 57.200 D 57.200 72.950

 
BRICKLAYER, BLOCKLAYER,
STONEMASON 8/22/2002 06/30/2003* E 32.850 3.750 6.850 B     - 0.350 C 8.0 43.800 F 60.225 D 60.225 76.650

 BRICK TENDER 8/22/2002 06/30/2003** E 25.390 3.590 2.770 B     - 0.150 7.0 31.900 44.595 C 44.595 57.290

G 1ST 1,500 HOURS 8/22/2002 06/30/2003* E 11.800 3.590 2.770 B     - 0.150 7.0 18.310 24.210 C 24.210 30.110

G 2ND 1,500 HOURS 8/22/2002 06/30/2003* E 14.300 3.590 2.770 B     - 0.150 7.0 20.810 27.960 C 27.960 35.110

#  CARPET, LINOLEUM,                      

 RESILIENT TILE LAYER 2/22/2002 06/30/2002* A 30.000 3.550 H 4.600 3.200 0.500 8.0 41.850 I 56.850 I 56.850 71.850

 CARPET LAYER HELPER 2/22/2002 06/30/2002* A 28.500 3.550 H 4.600 3.040 0.500 8.0 40.190 I 54.440 I 54.440 68.690

 FLR COV HNDR 1ST 2 YRS 2/22/2002 06/30/2002* A 9.530 2.910     - 0.600     - 8.0 13.040 I 17.805 I 17.805 22.570

 FLR COV HNDR AFTER 2 YRS 2/22/2002 06/30/2002* A 11.470 2.910     - 1.200     - 8.0 15.580 I 21.315 I 21.315 27.050

 MATERIAL HNDR 1ST 2 YRS 2/22/2002 06/30/2002* A 18.290 3.550 H 4.360 1.980 0.500 8.0 28.680 I 37.825 I 37.825 46.970

 MATERIAL HNDR AFTER 2 YRS 2/22/2002 06/30/2002* A 20.100 3.550 H 4.400 2.210 0.500 8.0 30.760 I 40.810 I 40.810 50.860

#  ELECTRICIAN:                      

 COMM & SYSTEM INSTALLER 2/22/2002 11/30/2002* 24.320 2.200 J 2.600     - 0.600 8.0 30.450 42.975 42.975 55.500

 COMM & SYSTEM TECH. 2/22/2002 11/30/2002* 27.690 2.200 J 2.600     - 0.600 8.0 33.920 48.180 48.180 62.440

 INSIDE WIREMAN 8/22/2002 05/31/2003* A 32.130 3.500 J 4.650     - 0.360 8.0 41.600 K 58.145 K 58.145 74.690

 CABLE SPLICER 8/22/2002 05/31/2003* A 35.340 3.500 J 4.650     - 0.360 8.0 44.910 K 63.110 K 63.110 81.310

 TUNNEL WIREMAN 8/22/2002 05/31/2003* A 32.630 3.500 J 4.650     - 0.360 8.0 42.120 K 58.925 K 58.925 75.730

 TUNNEL CABLE SPLICER 8/22/2002 05/31/2003* A 35.840 3.500 J 4.650     - 0.360 8.0 45.425 K 63.880 K 63.880 82.340

#  FIELD SURVEYOR:                      

L CHIEF OF PARTY (018.167-010) 8/22/2002 02/28/2003* 33.280 5.890 H 4.250 M 3.000 0.590 8.0 47.010 63.650 63.650 80.290

L INSTRUMENTMAN (018.167-034) 8/22/2002 02/28/2003* 30.190 5.890 H 4.250 M 3.000 0.590 8.0 43.920 59.015 59.015 74.110

L CHAINMAN/RODMAN (869.567-010) 8/22/2002 02/28/2003* 27.310 5.890 H 4.250 M 3.000 0.590 8.0 41.040 54.695 54.695 68.350

#  GLAZIER 8/22/2001 06/30/2002* A 30.000 3.480 6.010     - 0.420 8.0 39.910 N 54.910 69.910 69.910

#  MARBLE FINISHER 8/22/2002 07/31/2003** A 22.320 3.470 2.750 2.850 0.250 8.0 31.640 O 42.800 53.960 53.960

#  MARBLE SETTER 8/22/2002 07/31/2003* A 31.440 3.950 7.660 4.000 0.350 8.0 47.400 P 62.400 77.400 77.400

#  PAINTER:                      

 

BRUSH, POWER OR STEAM
CLEANER, STEEL, PAPERHANGER
(FOR COMMERCIAL JOBS OVER $7
MILLION)

8/22/2002 12/31/2002** A 27.030 3.650 5.530 Q 1.200 0.180 8.0 37.590 I 50.770 I 50.770 63.950



 
BRUSH, POWER OR STEAM CLEANER,
STEEL, PAPERHANGER (FOR
COMMERCIAL JOBS UNDER $7 MILLION)

8/22/2002 12/31/2002** A 24.420 3.650 5.530 Q 1.200 0.180 8.0 34.980 I 46.855 I 46.855 58.730

 
SPRAY PAINTER, HAZARDOUS
MATERIAL HANDLER (LEAD PAINT
ABATEMENT)-JOBS > $7 MILLION

8/22/2002 12/31/2002** A 27.530 3.650 5.530 Q 1.200 0.180 8.0 38.090 I 51.520 I 51.520 64.950

 
SPRAY PAINTER, HAZARDOUS
MATERIAL HANDLER (LEAD PAINT
ABATEMENT)-JOBS < $7 MILLION

8/22/2002 12/31/2002** A 24.920 3.650 5.530 Q 1.200 0.180 8.0 35.480 I 47.605 I 47.605 59.730

 TAPER 8/22/2002 01/31/2003** A 30.780 3.500 7.180 2.500 0.250 8.0 44.210 59.600 C 59.600 74.990

 TAPER CLEAN-UP 2/22/2002 07/31/2002* A 14.130 3.500     -     -     - 8.0 17.630 24.695 C 24.695 31.760

#  PLASTERER 8/22/2002 06/30/2003** R 22.830 4.480 4.500 3.500 0.500 8.0 35.810 46.725 C 46.725 S 57.640

 PLASTER TENDER 8/22/1999 06/30/2000* 19.760 2.240 2.160 2.100 0.330 8.0 26.590 I 36.470 I 36.470 46.350

T ENTRY LEVEL (FIRST THRU 30TH DAY) 8/22/1999 06/30/2000* 9.880     -     - 2.100     - 8.0 11.980 I 16.920 I 16.920 21.860

T ENTRY LEVEL (2ND TO 4TH MONTH) 8/22/1999 06/30/2000* 13.830 2.240 2.160 2.100 0.330 8.0 21.660 I 28.575 I 28.575 35.490

T ENTRY LEVEL (4TH TO 8TH MONTH) 8/22/1999 06/30/2000* 15.810 2.240 2.160 2.100 0.330 8.0 22.640 I 30.545 I 30.545 38.450

T ENTRY LEVEL (8TH TO 12TH MONTH) 8/22/1999 06/30/2000* 17.780 2.240 2.160 2.100 0.330 8.0 24.610 I 33.500 I 33.500 42.390

#  PLUMBER:                      

 PLUMBER, STEAMFITTER 8/22/2002 06/30/2003** U 41.000 9.500 V 9.350 B     - W 1.400 7.0 61.250 X 82.250 Y 82.250 103.250

 
SERVICE AND REPAIR (HVAC), LIGHT
COMMERCIAL 8/22/2002 06/30/2003** U 30.750 8.580 V 9.350 B     - W 1.100 8.0 49.780 Z 65.655 D 65.655 81.530

 REFRIGERATION FITTER (HVAC) 8/22/2002 06/30/2003** U 36.900 8.060 V 9.350 B     - W 1.470 8.0 55.780 Z 74.730 D 74.730 93.680

 
AIR CONDITIONING &
REFRIGERATION/HVAC - SERVICE
WORK

8/22/2002 06/30/2003* U 36.900     - V 8.540 B     - W 1.620 8.0 47.060 Z 66.010 D 66.010 84.960

 LANDSCAPE/IRRIGATION PIPEFITTER 2/22/1995 12/31/1995* A 26.240 3.800 4.300 B     - 0.450 8.0 34.790 47.910 AA 47.910 61.030

 UNDERGROUND/UTILITY PIPEFITTER 8/22/1998 06/30/1999* A 27.320 3.950 5.650 B     - 0.500 8.0 37.420 51.080 AA 51.080 64.740

 
SPRINKLER FITTER (FIRE PROTECTION
AND FIRE CONTROL SYSTEMS) 8/22/2001 07/31/2002* A 35.540 3.400 8.400 B     - 0.500 8.0 47.840 65.610 65.610 83.380

#  ROOFER 8/22/2002 07/31/2003** 24.050 4.650 3.000 3.050 0.200 C 8.0 34.950 46.975 46.975 59.000

 
BITUMASTIC, ENAMELER, PIPE
WRAPPER, COAL TAR PITCH BUILD-UP 8/22/2002 07/31/2003** 26.050 4.650 3.000 3.050 0.200 C 8.0 36.950 49.975 49.975 63.000

 MASTIC WORKER, KETTLEMAN 8/22/2002 07/31/2003** 24.300 4.650 3.000 3.050 0.200 C 8.0 35.200 47.350 47.350 59.500

#  SHEET METAL WORKER (HVAC) 8/22/2002 06/30/2003** E 38.050 4.520 8.020 B     - W 1.070 8.0 51.660 K 70.685 K 70.685 89.710

 METAL DECK & SIDING 8/22/2002 06/30/2003** E 30.420 4.500 7.730 B     - W 0.640 8.0 43.290 K 58.500 K 58.500 73.710



#  SHEET METAL WORKER (HVAC):                      

 
TOTAL HVAC CONTRACT OF $270,000
OR LESS 8/22/2002 06/30/2003** E 32.450 4.520 7.250 B     - W 1.070 8.0 45.290 K 61.515 K 61.515 77.740

 SERVICE TECHNICIAN 8/22/2002 06/30/2003** E 22.110 3.110 4.620 B     - W 1.070 8.0 30.910 AB 41.965 AB 41.965 53.020

 
SERVICE TECHNICIAN, ADDITIONAL
STEP 8/22/2002 06/30/2003** E 23.230 3.110 4.620 B     - W 1.070 8.0 32.030 AB 43.645 AB 43.645 55.260

 
SERVICE TECHNICIAN, SECOND
ADDITIONAL STEP 8/22/2002 06/30/2003** E 24.360 3.110 4.620 B     - W 1.070 8.0 33.160 AB 45.340 AB 45.340 57.520

 
LIGHT COMMERCIAL AIR CONDITIONING
SPECIALIST 8/22/2002 06/30/2003** E 20.340 3.110 1.060 B     - W 1.070 8.0 25.580 K 35.750 K 35.750 45.920

#  TERRAZZO WORKER 8/22/2002 06/30/2003** AC 34.600 3.750 6.850 B     - 0.100 7.0 45.300 AB 60.240 AB 60.240 75.180

 TERRAZZO FINISHER 8/22/2002 06/30/2003** AC 24.770 3.700 3.050 B     - 0.050 7.0 31.570 AB 42.880 AB 42.880 54.190

#  TILE FINISHER 8/22/2002 03/31/2003** A 17.360 AD 3.700 AD 2.620 0.700 AD 0.250 8.0 24.630 26.740 C 26.740 35.420

 RED CIRCLED FINISHER 8/22/2002 03/31/2003** A 23.120 AD 3.700 AD 3.100 1.300 AD 0.250 8.0 31.470 35.980 C 35.980 47.540

#  TILE SETTER 8/22/2002 03/31/2003** A 31.180 AD 3.700 AD 3.850 2.350 AD 0.250 8.0 41.330 49.120 C 49.120 64.710

 WATER WELL DRILLER                      

 DRILLER, PUMP REPAIRMAN 2/22/2001 01/31/2002* 18.170 3.400 1.500 AE 0.730     - 8.0 23.800 AF 32.885 AF 32.885 AF 32.885

 PUMP INSTALLER 2/22/2001 01/31/2002* 16.250 3.400 1.500 AG 0.660     - 8.0 21.810 AF 29.935 AF 29.935 AF 29.935

 HELPER 2/22/2001 01/31/2002* 11.800 3.400 1.500 AH 0.510     - 8.0 17.210 AF 23.110 AF 23.110 AF 23.110
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Attachment A-1
Site Plan for the County General Services

Building



Approximate North



Approximate North
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Attachment A-2
Pictures

Picture 1
Entire Roof looking north
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Attachment A-3
Utility Data
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Attachment A-4
Preferred Roof Penetration Details




